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Activity Based Costing (ABC)/Management for Total Ownership NPR Goal

Description The purpose of the Activity Based Costing (ABC) implementation
initiative is to define requirements and establish an implementation plan
for a cost accounting and cost management system (or group of systems)
that provides routine visibility into weapon system total ownership costs
through activity-based costing and management.

Total ownership cost is defined as the sum of all financial resources
necessary to organize, equip, and sustain military forces sufficient to meet
national goals.  It is comprised of the costs to research, develop, acquire,
own, operate, and dispose of defense systems, other equipment and real
property, and costs to recruit, retain, separate, and otherwise support
military and civilian personnel, and all other costs of business operations
of the Department.

The ABC implementation initiative will focus on:

• reengineering business processes
• consolidating and standardizing systems
• improving data accuracy

Objectives The objective of the ABC implementation initiative is to establish an
implementation plan for a cost accounting and cost management system
that provides routine visibility into weapon system total ownership costs
through activity-based costing management.

Responsible
Manager

The ABC office of primary responsibility and responsible manager are:

OUSD(A&T) with OUSD(Comptroller) and ODUSD (Logistics) Support
Program Manager
Chris Knoche

DSN:
Comm:     (703) 695-5166
Fax:
E-mail:     knocheca@acq.osd.mil

Functional
Category

The ABC implementation initiative is a cross functional initiative that
impacts the following functions:

• Cost Accounting
• Procurement
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• Personnel
• Resource Planning and Reporting
• Operating and Supporting Costs

Milestones The following milestones apply to the ABC implementation initiative.

Action End Date
Assessment of Current Requirements Jul 97
Identification TOC Cost Accounting Requirements Jan 98
Implementation Plan Jan 99
Implementation ABC  Accounting and Management
Systems

Sep 98

Completion Jan 02

Benefits The qualitative benefits of the ABC implementation initiative leads to
increased visibility into:

• weapon system operating and support costs, particularly with
respect to cost drivers

• identification of cost and performance tradeoffs for new and
modification programs

• opportunities to reduce operating expenses in the field
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Automated Billing Project (ABP)

Description The Automated Billing Project (ABP) initiative will replace the manual
process currently performed using a combination of spreadsheets and
locally developed database interfaces to DBMS and Standard Financial
System-Redesign (SRD-1).  The ABP is an automated billing subsystem
of the Defense Business Management System (DBMS).  ABP will
automate the current manual reimbursable billing process upon receipt of
the workcounts, the completed project will automatically sort data by
customer, and:

• prepare and compute bills
• update accounting records
• interface with the disbursing system for collection and disbursement

provide the customer with summary data to support the bill
 

 
 Title and
Description of
Nonconformance

 The ABP initiative corrects weaknesses that have a critical impact on
financial operations or data that impact mission impairment requiring
excessive overrides, work-arounds, and or manual intervention in the
following areas:
 

• compliancy regulations
• ability to integrate with other communities
 
 Also, the ABP initiative corrects weaknesses that have a critical impact
on financial operations or data that impact inefficient and unnecessary
procedures that result in the reduction of operational readiness or
effectiveness in the following areas:
 

• data accuracy
• internal controls

 
 Source of Discovery
of Nonconformance

 The sources of discovery of nonconformance for the ABP initiative are:
 

• non-compliance with regulations
• general process improvement
 

Impact on Current
Operations

 The ABP initiative has the following impact on current operations:
 

• schedule delay in implementing System Change Requests (SCRs)
pending the results of the Department’s Analysis of Alternatives
System Replacement Study (AA)



Infrastructure Volume II

IV - 4 Department of Defense Biennial Financial Management Improvement Plan

 • technical information technology (IT) infrastructure
• organizational risk (dependence on new or untested non-IT corporate

or business skills, management capabilities or experience)

Objectives The objective of the ABP initiative is to develop a capability to accept
summary workcount information from various systems through an
automated interface.

Responsible
Manager

The ABP office of primary responsibility and responsible manager are:

DFAS-HQ/C
Program Manager
Tom Joyce

DSN:  869-7026
Comm: (614) 693-7026
Fax:
E-mail:      tjoyce@cleveland.dfas.mil

Functional
Category

The ABP initiative is a system level initiative that impacts the following
functions:

• Receivables
• Collections
• Accounts Payables

Supporting System
Architecture

The Defense Finance and Accounting Service (DFAS) Columbus Center
(CO) generates bills for work performed based on unit work-counts and
billing rates associated with those work-counts.  Automating data
retrieval, compilation, and billing through direct interfaces to accounting
and disbursing systems will produce faster and more reliable results.  The
decision was made to develop ABP as a component of DBMS in order to
obtain greater efficiency and retain long-term summary level data that
will complement the detailed data contained in the Automated
Workcount System.

ABP is being designed in a stand-alone architecture so that it can be
adapted to any new system should DBMS be replaced in the future.
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Milestones The following completed milestones apply to the ABP initiative.

Action Begin Date End Date
Requirements Aug 96
Develop Apr 98
SIT Apr 98
SAT Apr 98
Install Jun 98

Resource
Requirements

The following implementation costs for the ABP initiative in then years
and millions:

The total investment through September 30, 1997 is $1.3 million.

The total cumulative investment cost through implementation
(excluding maintenance) is $27.2 million through FY 1998.

FY98 FY99 FY00 FY01 FY02 FY03
$27.2 Pending AA Pending AA

Benefits The following are the qualitative benefits of the ABP initiative.

• ABP automated the billing processes in DBMS.  This automation
also makes the Accounts Receivables and Billing functions KAR
compliant

• Replaces manual approach that relies on spreadsheets and local
database access to DBMS and SRD-1 with a standard, automated
method

• Provides more accurate and auditable data to a lower level of detail
than the current approach

• Provides billing summary information in a timely manner to DFAS
headquarters
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Budget and Accounting Classification Codes
(BACC)

Description The Department’s Budget and Accounting Classification Codes (BACC)
standardization of data initiative provides the means to record all
financial transactions using a standard budget and accounting
classification code structure within the Department of Defense (DoD).

This standard or common data element structure will ensure consistent
financial information within the Department’s financial systems.  It will
also aid significantly in the communication of data both between
different financial systems and between financial and non-financial
systems.

Impact on Current
Operations

The impact on current operations for the BACC initiative is that the
BACC has experienced significant slippage while populating the
structure with valid data.  This slippage is a result of unforeseen
problems gathering “as is” data that is used as the basis for developing
crosswalks to BACC format.

Data has at times been difficult to gather or the data has multiple errors
that needs reconciliation and correction.  Tactical planning, based on
this scenario, has been difficult at best to achieve.

Objectives The objectives of the BACC initiative are to:

• develop the BACC structure,
• identify existing data in use today to be crosswalked to the BACC
• generate the detail coding in the BACC fields
• assist accounting and feeder system proponents with implementation

Responsible
Manager

The BACC office of primary responsibility and responsible manager are:

DFAS-HQ/DPP
Program Manager
Laurel Beatty

DSN:       699-3065
Comm:    (317) 542-3065
Fax:         (317) 543-7905
E-mail:    lbeatty@cleveland.dfas.mil
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Milestones The BACC initiative should be implemented in migration systems where
business case analyses justifies the investment.  The following
milestones apply to the BACC initiative:

Action End Date
Approved BACC structural data elements Sep 94
Established a BACC Project Office Sep 96
Global Edit Table (GET) project will have its
master accounting classification edit table
available for the beginning of FY98.

FY 98

Benefits The following are qualitative benefits of the BACC initiative:

• allows for eventual DoD-wide utilization
• controlled and maintained in one central office ensuring the validity
• serves as the input for the generation of GETs
• facilitates Electronic Commerce/Electronic Data Interchange
• reduces unmatched disbursements, and streamlines cross disbursing
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Civilian Career Management Program (CIVPROG)

Description The Civilian Career Management Program (CIVPROG) initiative
develops and implements an agency career management system that
clearly identifies guidelines and processes for the acquisition, training
and development, maintenance, and advancement of DFAS employees in
all occupational series as set forth in the DFAS Career Management
Plans and implementing instructions.  Components of the Career
Management System include but are not limited to Career Development
Plans, the Career Intern Program, Functional and Systems Training,
Professional Development and Leadership, Customer Service and
Learning Centers.

Title and
Description of
Nonconformance

The Departments recent initiatives currently being pursued and
developed by OSD(C) for all DoD components may impact the
timeliness and focus of the DFAS Career Management Programs and
Financial Management Educational Training (FMET).

Source of Discovery
of Nonconformance

The source of discovery of nonconformance for the CIVPROG initiative
was recognized need to implement a standardized career system and
program to improve employee performance.

Impact on Current
Operations

The Civilian Career Management Program (CIVPROG) has the
following impact on current operations:

• training will develop and strengthen employee professional
qualifications and leadership abilities

• training will prepare employees to perform duties more efficiently
and effectively

• retention of quality high grade employees
• increased educational level of work force

Objectives To develop and retain a well-trained, competent work force through the
implementation of standardized career systems and programs aimed at
improving employee performance.
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Responsible
Manager

The CIVPROG office of primary responsibility and responsible manager
are:

DFAS-HQ
Program Manager 
Steve Freeman

DSN:      327-0710
Comm:     (703) 607-0710
Fax:     (703) 607-1397
E-mail:      sfreeman@cleveland.dfas.mil

Functional
Category

The CIVPROG is a functional level initiative that impacts the
Workplace Improvements function.

Supporting System
Architecture

As the financial management education and training program evolved the
Defense Business Management University (DBMU) was disestablished
and the majority of the personnel and fiscal resources associated with
that activity transferred to Defense Finance and Accounting Service.

Milestones The Department has the following milestones for CIVPROG:

Action Begin Date
Deputy Director of human resources to manage and
administer a Centralized Training Program.

Mar 96

The Defense Business Management University
(DBMU) disestablished.

Jun 96

Personnel and fiscal resources associated with the
DBMU are transferred to DFAS.

Jul 96

Total DFAS training budget realigned to human
resources.

Nov 96

Resource
Requirements

The following are implementation costs for the CIVPROG initiative in
then years and  millions:

The total investment through September 30, 1997 is $54.8 million.

FY98 FY99 FY00 FY01 FY02 FY03
$34.0 $29.9 $30.0 $30.8 $17.6 $18.1
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Benefits The following are qualitative benefits of the CIVPROG initiative:

• all benefits of the career management system are intangible and the
effects will not be recognized in the near term

• increased number of employees qualified to fill higher graded
positions

• increased skills of the functional and technical employees
• increased employee satisfaction and morale
• more time for managers and supervisors to focus on real operational

issues due to increased effectiveness of employees
• assist supervisors in making effective use of scarce training resources

by identifying critical competencies and training courses so that
employees can attend the appropriate courses at the appropriate time

The Civilian Career Management Program directly supports the OSD(C)
training initiatives.
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 Columbus MILCON (COMILCON)

 Description The Columbus Military Construction (COMILCON) initiative is the
plan to design and construct state of the art facility for the Defense
Finance and Accounting Service (DFAS) Columbus Center, and to
achieve consolidation of a geographically splintered organization.  The
COMILCON initiative also provides an agency and departmental
training and conference site.

The COMILCON initiative will focus on:

• consolidating locations
• improving infrastructure (personnel)

Title and
Description of
Nonconformance

The COMILCON initiative corrects weaknesses that have a critical
impact on financial operations that impacts:

• availability of promised facility when scheduled
• appropriation of Military Construction (MILCON) funds in the

amounts and years required
• design studies and reviews completed in a timely manner
• contracts prepared in a timely manner
• contractors completing work as scheduled

Source of Discovery
of Nonconformance

The source of discovery of the COMILCON initiative was the
replacement of an aged aircraft plant which housed DFAS Columbus
(DFAS-CO) and was sold by GSA prompted the initiative.

Impact on Current
Operations

The COMILCON initiative provides a state of the art operations center
which will geographically consolidate central operations and reduce
facility operating costs.  The COMILCON project will provide adequate
administrative space for the consolidation of the DFAS-CO activities.
DFAS-CO was housed in an aged aircraft plant that consisted of several
scattered buildings.

This project will allow the consolidation of scattered activities in a
single, modern operations center there by improving the working
environment and hence, productivity.  COMILCON will also allow for
an agency or departmental training and conference center with state of
the art audio and visual equipment.
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Objectives The objective of the COMILCON initiative is to replace the aged
aircraft plant which houses the DFAS-CO center with a Department-
owned modern operations center that provides a habitable, modern, and
productive working environment.

Responsible
Manager

The COMILCON office of primary responsibility and responsible
manager are:

DFAS/C
Program Manager                           
Joe Lee

DSN:        869-5341
Comm:     (614) 693-5341
Fax:          (614) 693-5100
E-mail:

Functional
Category

The COMILCON initiative is a cross-functional level initiative that
impacts the Workplace Improvements function.

Supporting System
Architecture

Although the facility provides a modern operations platform, it does not
specifically link to any other Strategic Business Plan initiative.

Milestones The following milestones apply to the COMILCON initiative:

Action Begin Date End Date
Contractor turn over - POD A Jan 99 Jun 99
Contractor turn over - POD B Mar 99 Jun 99
Contractor turn over - POD C Mar 99 Jun 99
Install furniture - POD A Feb 99 Jun 99
Install furniture - POD B Mar 99 Jun 99
Install furniture - POD C Mar 99 Jun 99
Vacate AFP #85 - move to bldg. 21 Jul 99 Sep 99

Resource
Requirements

The following are resource requirements for COMILCON in then years
and millions:

The total investment through September 30, 1997 is $56.5 million.

The total estimated cumulative investment cost through implementation
(excluding maintenance) is $97.8 million through FY 2000.
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FY98 FY99 FY00 FY01 FY02 FY03
$0.03 $.007 $.001

 Benefits The following are quantitative savings and benefits of the COMILCON
initiative in then years and thousands:

The payback point for the COMILCON initiative is 2004.

The savings/investment for the COMILCON initiative is $242,941
(10 years).

FY98 FY99 FY00 FY01 FY02 FY03
$20,865 $20,423 $21,180 $21,907

The qualitative benefits of the COMILCON initiative is that it allows
for the consolidation of geographically splintered activities into one
state of the art center improving facilities, data and telecom
infrastructure, allowing for the elimination of redundant functions
created by the geographical splintering.  The COMILCON initiative
also allows for better management of facilities and work force.
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Core Financial Management Competencies

Description  The Core Financial Management Competencies initiative identifies the
needs and core competencies to improve overall training and
development of the comptroller staff.  The Defense Advanced Research
Project Agency (DARPA) developed this education plan in accordance
with the Joint Financial Management Improvement Plan (JFMIP)
Framework for core competencies for financial management personnel.
DARPA defined the core competencies and established a continuing
professional development program for comptroller budget analysts.

The core competencies and development program has been integrated
into the individual development plans (IDP) for each budget analyst.
Each IDP identifies the core training courses and other development
activities during rotational assignments between the DARPA
Comptroller and Office of Secretary of Defense (OSD).

Title and
Description of
Nonconformance

The Core Financial Management Competencies initiative corrects
weaknesses that impact inefficient and unnecessary procedures that result
in the reduction of operational readiness or effectiveness, and the ability
to acquire and administer financial material and information resources.

Source of Discovery
of Nonconformance

The source of discovery of nonconformance for the Core Financial
Management Competencies initiative is the Joint Financial Management
Improvement Plan (JFMIP) objective.

Objectives The objectives of the Core Financial Management Competencies
initiative is to improve infrastructure through educating and training its
personnel.

Responsible
Manager

The Core Financial Management Competencies office of primary
responsibility and responsible manager are:

DARPA
Program Manager
Larry McIlhenny

DSN:
Comm:  (703) 696-2391
Fax:
E-mail:  lmcilhenny@darpa.mil
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Functional
Category

The functional categories impacted by the Core Financial Management
Competencies initiative are:

• Cost Accounting
• Inventory Tracking and Accounting
• Time and Attendance
• Security Assistance
• Receivables and Collections
• Procurement
• Travel Pay
• Transportation Pay
• Retiree and Annuitant Pay
• Non-Appropriated Funds Accounting
• Personal And Real Property Tracking and Accounting
• Civilian Pay
• Working Capital Fund Accounting
• Debt Management
• Personnel
• Military Pay
• Accounts Payable
• Disbursing
• Resource Planning and Reporting

 
 Benefits  The qualitative benefit of the Core Financial Management Competencies

initiative is to ensure the continued viability of DARPA Comptroller
careers by addressing issues such as education and training.
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College and University Financial System (CUFS) Year 2000 (Y2K)

Description The College and University Financial System (CUFS) Year 2000 (Y2K)
initiative applies to conversion of all date sensitive programs and reports
that will be affected by the Y2K issue.

Title and
Description of
Nonconformance

The CUFS Y2K initiative corrects weaknesses that impact financial
operations or data that involve inefficient and unnecessary procedures
that result in the reduction of operational readiness or effectiveness in the
area of data accuracy.

Objectives The objectives of the CUFS Y2K initiative are to:

• implement Y2K compliant system
• correct data inaccuracy

Responsible
Manager

The CUFS Y2K office of primary responsibility and responsible manager
are:

Uniformed Services University of the Sciences
Program Manager
Robert M. Parker

DSN:
Comm:     (301) 295-3287
Fax:
E-mail:     parker@usuhs.mil

Functional
Category

The CUFS Y2K initiative is a system level initiative that impacts the
following functions:

• Inventory Tracking and Accounting
• Receivables and Collections
• Procurement
• Travel Pay
• Accounts Payable
• Disbursing
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Supporting System
Architecture

The CUFS Y2K initiative receives source data from the following
systems:

Source Data Supplied Rating
DCPS Summary Payroll Timely and Accurate
SPS Contracts

(Obligations)
Timely and Accurate

The CUFS Y2K initiative transmits data to the following systems:

Destination Data Supplied Rating
SPS Requisition

(Commitment)
Timely and Accurate

IPC Automated
Disbursement

Timely and Accurate

Milestones The following milestones apply to the CUFS Y2K initiative.

Action Begin Date End Date
Need Established May 97
Assessment Phase Aug 97 Oct 97
Renovation Phase Oct 97 Jul 98
Validation Phase Jul 98 Sep 98
Completion Sep 98
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Concerto – Human Resources Management System (HRMS)

Description The Concerto Human Resources Management System (HRMS)
replacement initiative will replace the legacy Human Resources, Training,
and Security systems with commercial-off-the-shelf  (COTS) technology.

The intelligence community has been given authority to use the HRMS
for two years while they develop a transition to the modern Defense
Civilian Personnel Data System (DCPS).  The DCPS is the single
standard civilian personnel data system for the Department.

The Concerto HRMS replacement initiative will focus on:

• improving data accuracy
• integrating with other communities
• assessing internal controls

Title and
Description of
Nonconformance

The Concerto HRMS initiative corrects weaknesses that have a critical
impact on financial operations or data that impact inefficient and
unnecessary procedures that result in the reduction of operational
readiness or effectiveness in the following areas:

• data accuracy
• compliancy with regulations
• ability to integrate with other communities
• payroll
 
 The Concerto HRMS initiative corrects weaknesses that have a critical
impact on financial operations or data that impact mission impairment
requiring excessive overrides, work-arounds, and manual intervention
regarding internal controls.
 

 Source of Discovery
of Nonconformance

 The sources of discovery of nonconformance for the Concerto HRMS
initiative are:
 

• general process improvement
• Year 2000 legacy system replacement
 

 Objectives  The objective of the Concerto HRMS initiative is to replace the legacy
Human Resources, Training, and Security systems.



Volume II Infrastructure

Department of Defense Biennial Financial Management Improvement Plan IV - 19

 Responsible
Manager

 The Concerto HRMS office of primary responsibility and responsible
manager are:
 
 NSA
 HS/HRMS
 Program Manager
 Kathy Schnaubelt
 
 DSN:
 Comm:
 Fax:
 E-mail:

 Functional
Category

 The HRMS replacement initiative is a system level initiative that impacts
the following functions:

• Security Assistance
• Civilian Pay
• Personnel
• Resource Planning and Reporting
 

 Supporting System
Architecture

 The HRMS replacement initiative receives source data from the
following systems:

  Source  Data Supplied  Rating
  DSS  Security  Timely and Accurate

  DCPS  Payroll Transactions  Timely and Accurate

  SEACPS  Manpower Levels  Timely and Accurate

  DSS  Security  Timely and Accurate

  The Concerto HRMS replacement initiative transmits data to the
following systems:

  Destination  Data Supplied  Rating

  DSS  Security Data  Timely and Accurate

  DCPS  Payroll Transactions  Timely and Accurate

  SEACPS  Manpower Levels  Timely and Accurate

  DSS  Security Data  Timely and Accurate
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 Milestones  The following milestones apply to the Concerto HRMS initiative:

  Action  Begin Date  End Date
  Need Established  Apr 96  Apr 96
  Acquisition/Contract Award  Apr 96  Apr 97
  Training  May 97  Oct 98
  Software installation  May 97  May 97
  Hardware installation  May 97  May 98
  Data Migration  Jun 97  Oct 98
  Release 1  Oct 98  Oct 98
  Release 2  Dec 98  Dec 98
  Release 3  Apr 99  Apr 99
  Release 4  Mar 00  Mar 00
  Release 5  Dec 00  Dec 00
  

 Resource
Requirements

 The following are implementation costs of the Concerto HRMS
replacement initiative in then years and in millions:
 
 The total investment through September 30, 1997 is $2.2 million.

 
  The total estimated cumulative investment cost through implementation

(excluding maintenance) is $13.4 million through FY 2003.

  FY98  FY99  FY00  FY01  FY02  FY03
  $5.70  $2.80  $0.75  $0.73  $0.65  $0.52

  The following are staffing requirements for the Concerto HRMS
initiative:

  FY98  FY99  FY00  FY01  FY02  FY03
  83  109  75  45  30  30

  

 Benefits  The following qualitative benefits of the Concerto HRMS initiative:
 

• systems have the ability to interface with exiting systems which will
provide customers and process owners one avenue for status through
the entire SCM process

• information technology (IT) will provide for the worldwide visibility
of all Agency inventory
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 Departmental Corporate Database

 Description The Corporate Database initiative will implement a logically defined
database utilizing standard processes and data elements that support
financial reporting, financial management analysis, prevalidation of
disbursements with related obligations, cash accountability, and a global
edit capability.

 Title and
Description of
Nonconformance

The Corporate Database initiative corrects weaknesses that have a critical
impact on improving data accuracy and systems compatibility.

Objectives The objective of the Corporate Database initiative is to integrate core
accounting and transaction processing applications through the use of:

• a detail driven standard general ledger (SGL)
• precise reporting
• accurate cash accountability
• near instantaneous interaction between systems
• increased internal controls and an end-to-end audit trail which spans

the life of a transaction and all systems used in processing
• near real time delivery of program management information
• accurate trend analyses, and strategic and tactical management

information

 Responsible
Manager

 The Corporate Database office of primary responsibility and responsible
manager are:
 
 Defense Finance and Accounting Service
 Program Manager
 Bruce Johnson
 
 DSN:
 Comm:        (703) 607-0173
 Fax:
 E-mail:        bs1johnson@cleveland.dfas.mil

 Benefits  The Corporate Database initiative will contain standard data, maintain an
audit trail to the source, and be Joint Technical Architecture (JTA)
compliant.  It will aid in the implementation of standard transaction data
throughout the Department, and provide centralized reporting and analysis
of financial management.
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Departmental Cash Management System (DCMS)

Description The Departmental Cash Management System (DCMS) is a streamlined,
simplified, modern and productive business design that is being
implemented using the power of client/server and desk top platforms.

Title and
Description of
Nonconformance

Legacy system internal control and material system weaknesses impact
the accuracy and integrity of financial statements.

Source of Discovery
of Nonconformance

The sources of discovery of nonconformance for the DCMS initiative
are:

• System Manager and User Reviews
• General Accounting Office (GAO) Audits
• Department of Defense Inspector General (DoDIG) Audits
• Chief Financial Officers (CFO) Financial Statements Audits -

AFAA Project 94068020
• Opinion on Air Force DBOF FY 1993 Fund Balance with Treasury

and associated Air Force audits

Impact on Current
Operations

The DCMS study, analysis, suggested business and technical solutions,
requirements, and detailed design were developed from the Business
Process Reengineering (BPR) effort that occurred from August 1994
through February 1995.   The infrastructure development, proof of
concept, and design and development that occurred from October 1995
to the present, brought contractor Financial Systems Activity (FSA),
Financial Systems Office (FSO), and cash accountability experts
together as a team.

Every facet of cash accountability was reviewed, analyzed and
evaluated in terms of functionality, process significance and technical
feasibility.  The result is a streamlined and simplified, modern and
productive business design that is being implemented using the power
of client/server and desktop platforms.  The BPR solution (distributive
processing) will permit the business of cash accountability to be
performed with 50 percent of the current manpower within the
Departmental Cash Accountability Division and the Departmental Cash
Management Branch of Security Assistance.
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The need for departmental support can be decreased because the
Operating Locations (OPLOC) can accomplish these tasks with no
additional resource requirements.  They will now have the tools and the
visibility to balance, reconcile and process their own data.

 Objectives The following are objectives of the DCMS initiative.

• Provide expenditure reporting directly from the disbursing to the
accountable station; thus, eliminating in-transit transactions, which
are costly in personnel to process, and result in a substantial dollar
value of undistributed disbursements

• Increase accuracy and timeliness of cash reporting to users and the
Treasury

• Manage and reconcile all Air Force departmental level cash
disbursements, reimbursements, collections, and receipts

• Replace the inefficient, costly, and non-compliant Merged
Accountability and Fund Reporting (MAFR) system and provide
support for an improved cash accountability business process

• Satisfy DoD regulatory and statutory requirements, including the
Anti-deficiency Act, the Chief Financial Officer Act, and the
requirements of the Treasury, the OMB, and the Congress

Responsible
Manager

The DCMS office of primary responsibility and responsible manager
are:

DFAS-DE
Program Manager
Bob Bennett

DSN:        926-8950
Comm:     (303) 676-8950
Fax:          (303) 676-6021
E-mail:     bbennett@cleveland.dfas.mil
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Supporting System
Architecture

The following are linkages with DCMS:

• Air Force General Accounting and Finance System (GAFS/BQ)
• Defense Civilian Payroll System (DCPS)
• Central Procurement Accounting System (CPAS)
• Mechanization of Contract Administration Services (MOCAS)
• Automated Reconciliation System (ARS)
• Case Management Control System (CMCS)
• Departmental Online Accounting and Reporting System (DOLARS)

Pace of Corrective
Action

The following includes the pace of corrective action for the DCMS:

Year Identified FY 93

Original Targeted Correction
Date

N/A

Targeted Correction Date in Last
Year’s Report

FY 98

Current Target Date FY98

Reason for Change in Date(s) N/A

Milestones The following milestones apply to the DCMS initiative:

Action End Date
Perform Startup Activities Mar 97
Finalize Development Jul 97
Modification/Development Increment 1 Jan 97
Evaluate Y2K for MAFR Oct 97
Modification/Development Increment 2 Dec 97
Modification/Development Increment 3 Mar 98
Complete implementation of DCMS replacing MAFR Jun 98

  Resource
Requirements

The following are implementation costs for the DCMS initiative in then
years and millions:

The total investment through September 30, 1997 is $21.9 million.

FY98 FY99 FY00 FY01 FY02 FY03 Completion
$5.2 $4.4 $4.5 $4.7 $4.1 $4.1 $4.7
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Validation Process The DCMS initiative validation process includes:

• transaction testing
• evaluations
• reviews

Results of
Validation

Results of validation include financial statements that fairly present the
results of operations and financial position, and reasonable compliance
with laws and regulations for those transactions and events that may
have a material effect on the financial statements.

Benefits The following are quantitative benefits of the DCMS initiative in then
years and in millions:

The savings and benefits of the DCMS initiative prior to September 30,
1997 is ($3.1) million.

FY 98 FY 99 FY 00 FY 01 FY 02 FY 03 Completion
($3.9) $4.7 $4.7 $4.7 $5.1 $5.1 ($4.7)

The following are qualitative benefits of the DCMS initiative:

• reduced personnel costs
• improved timeliness and accuracy of data
• compliance with regulations
• reduction of in-transit values, NULOs, and unmatched

disbursements
• lower operating costs
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Departmental Corporate Warehouse

 Description The Corporate Data Warehouse is a business oriented, consolidated, non-
volatile historical collection of shared data designed to support
management analysis and decision making at all financial management
levels within the Department.

 Title and
Description of
Nonconformance

The Corporate Data Warehouse initiative corrects weaknesses that have a
critical impact on improving data accuracy and systems compatibility.

Objectives The objectives of the Corporate Data Warehouse initiative are to support
DoD support decision needs by containing standard and non-standard data
extracted from feeder systems, and a standard suite of data conversion and
analysis tools.

 Responsible
Manager

 The Corporate Data Warehouse office of primary responsibility and
responsible manager are:
 
 Defense Finance and Accounting Service
 Program Manager
 Bruce Johnson
 
 DSN:
 Comm:        (703) 607-0173
 Fax:
 E-mail:        bs1johnson@cleveland.dfas.mil

  
 Benefits  The Corporate Data Warehouse initiative will contain data that will

document changes over time, support financial management analyses, and
compare one period to another to highlight achievements and highlight
areas in need of improvement.
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Defense Enrollment Eligibility Reporting System (DEERS)

Description The Defense Enrollment Eligibility Reporting System (DEERS) is a
benefit delivery system.  The DEERS initiative identifies individuals
eligible for Department of Defense (DoD) benefits and entitlements.

DEERS provides a means to ensure that only eligible beneficiaries
receive benefit and entitlement services, and reduces fraud and abuse of
DoD benefit and entitlement programs.  DEERS collects, maintains and
provides demographic data on eligible beneficiaries that is used to
improve management, planning, and allocation of DoD benefits
resources.

DEERS users include:

• benefits and entitlements providers
• Uniformed Services personnel activities
• recruit reception centers
• Academies
• DoD and non-DoD agencies

The DEERS initiative will focus on the following:

• reengineering business process
• consolidating/standardizing systems
• consolidating locations
• standardizing/warehousing data
• integrating with other communities
• improving infrastructure
• improving data accuracy

Objectives The following are the objectives of the DEERS initiative:

• timely response to change by storing “raw” data in a relational
database and interpreting the data with a rules based system

• consistent and accurate information by tracking multiple associations
between the individual and DoD organizations

• reduction in maintenance costs by use of control tables to keep
program software small and maintainable, and use of COTS software
products which runs on many platforms allowing bidding by many
vendors

• compliance with standards by use of DISA approved software
products and use of DoD Standard Data Definitions
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Responsible
Manager

The DEERS office of primary responsibility and responsible manager
are:

Defense Manpower Data Center
Program Manager
Edward Haldeman

DSN:      426
Comm:   (703) 696-8584
Fax:       (703) 696-1461
E-mail:   haldemeh@osd.pentagon.mil

Functional
Category

The DEERS initiative is a system level initiative that impacts Personnel
function.

Supporting System
Architecture

The DEERS initiative receives source data from the following system:

Source Data Data Supplied Rating
DFAS Family Member

Dental Program
Sometimes Timely and
Sometimes Accurate

The DEERS initiative transmits to the following system:

Destination Data Supplied Rating
Managed Care Support
Contractors

Eligibility Benefits
Information

Sometimes Timely and
Sometimes Accurate

Milestones The following milestones apply to the DEERS initiative:

Action Begin Date
ACTUR Database established and new system
finished

Apr 98

MGIB Database established and new system
finished

Sep 98

Language finder Database established and new
system finished

Sep 98

RAPIDS Roll-out complete Jun 99
HL-7 & X12 Interface engine completed Sep 99
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Benefits The following are the qualitative benefits for the DEERS initiative:

• organizes data in a way that makes it easier to add new data in the
future

• improves determination of eligibility for benefits and entitlements for
claim processing

• changes are easier due to rules based environment
• improves the accuracy of benefits assignment across all DoD

populations
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Defense Environmental Security Corporate Information Management
(DESCIM)

Description The Defense Environmental Security Corporate Information Management
(DESCIM) reengineering initiative includes target areas for reengineering,
fielding, and integrating migration systems and transitioning to implement
the following target suites:

• environmental security corporate information management
• information technology transfer
• installation systems
• cleanup technology

The DESCIM reengineering initiative will allow interfacing between
logistics, health affairs and other Department of Defense (DoD)
information systems, ensuring maximum sharing and exchange of
common data across all areas of the Department.

The DESCIM initiative will focus on the following:

• consolidating and standardizing systems
• standardizing and warehousing data
• integrating with other communities
• improving data accuracy

Source of Discovery
of Nonconformance

The source of discovery of nonconformance for the DESCIM initiative is
general process improvement.

Objectives The objectives of the DESCIM initiative is to interface with logistics,
health affairs and other DoD information systems to enable sharing of
data within all areas of the Department.
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Responsible
Manager

The DESCIM office of primary responsibility and responsible manager
are:

Office of the Deputy Under Secretary of Defense for Environmental
Security
Program Manager
Warren Meekins 

DSN:         221-0002
Comm:      (703) 325-0002
Fax:           (703) 325-6777
E-mail:      wlmeekin@aec.apgea.army.mil

Functional
Category

The DESCIM initiative is a functional level initiative that impacts the
Inventory Tracking function.

Supporting System
Architecture

The DESCIM initiative receives source data from the following system:

Source Data Data Supplied Rating
Installation Systems Inventories Sometimes Timely and

Sometimes Accurate

The DESCIM initiative transmits data to the following system:

Destination Data Supplied Rating
Installation Systems Integrated Inventory

Management
Timely and Accurate

Milestones The following milestones apply to the DESCIM initiative:

Action Begin
Date

End
Date

Planning and Assessment Jan 97 Sep 03
Conservation Jan 97 Sep 03
Safety Jan 97 Sep 03
Cleanup Technical Jan 97 Sep 03
Environmental Corporate Reporting System v1.0 Oct 97 Mar 99
Hazardous Substance Management (HSMS) v2.3 Oct 97 Dec 98
Environmental Inventory Management v1.0 Oct 97 Feb 99
Environmental Corporate Reporting System v2.0 Oct 98 Jan 00
Environmental Inventory Management v1.5 Oct 98 Dec 99
Environmental Corporate Reporting Systems v.
3.0

Jan 99 Sep 03
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Environmental Inventory Management v2.0 Oct 99 Dec 00
Environmental Inventory Management v2.5 Oct 00 Dec 01
Environmental Inventory Management v3.0 Oct 01 Dec 02

Benefits The qualitative benefits of the DESCIM initiative are to:

• support achievement of DoD goals to ensure compliance with
environmental statutes and regulations

• integrate of business processes across the Department with priority of
cross-functional integration initiatives going to logistics acquisition and
safety

• support improved decision making through the capability to provide
access to and display accurate and timely data

• share and integrate information bases at the installation level across all
environmental security areas containing data that is unique to the
installation and is in standard data element structures

• enhance horizontal and vertical data flows among installation
environmental security areas, and throughout the major commands,
Military Departments and Defense Agencies headquarters and the
Office of the Secretary of Defense

• improve capability of installation level organizations to respond
quickly and accurately to higher command echelon data and
information requirements
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Departmental Financial Reporting and Reconciliation System (DFRRS)

Description The Departmental Financial Reporting and Reconciliation System
(DFRRS) has been established as an interim migratory general
accounting system responsible for cash accountability and expenditure
reporting and reconciliation for all appropriations.  As a result of a
business process reengineering of the Navy expenditure reporting
business process, the following business improvement strategy is being
implemented during the DFRRS project:

• streamline and simplify the business process
• consolidate and modernize the supporting automated information

systems
• implement standard accounting and data architecture
• strengthen internal controls
• reengineer end products/services to better meet customer needs

Title and
Description of
Nonconformance

Barriers and impediments for DFRRS include:

• finalization of Budget and Accounting Classification Code (BACC)
• Global Accounting Structure Table (GAST)
• technological uncertainty occurs regarding the selection of

developmental tools to use in developing the system
• schedule risk arises due to the short time period budgeted for

requirements analysis, design, development, and implementation of
the system

Source of Discovery
of Nonconformance

The evaluation performed in selecting DFRRS, consisted of a business
process reengineering with the following deliverables being provided:

• current (as-is) business model
• new (to-be) business model
• functional economic analysis

Objectives Implementation of DFRRS will provide a consolidated, standardized, and
centralized cash accountability/expenditure reporting and reconciliation
system for DFAS Cleveland Center that will achieve shortened cycle
time, reduced cost, and improved quality of products and services.
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This system will satisfy regulatory and statutory requirements, including
the Anti-Deficiency Act, the Chief Financial Officer Act, and the
requirements of the Treasury, the OMB, and the Congress.

Responsible
Manager

The DFFRS office of primary responsibility and responsible manager
are:

DFAS-HQ/DDP
Program Manager
John Norman

DSN:       580-5966
Comm:    (216) 522-5966
Fax:         (216) 522-6109
E-mail:

Functional
Category

The DFRRS initiative impacts the function, Resource Planning and
Reporting.

Supporting System
Architecture

The following linkages exist with DFRRS for standard finance systems:

• Defense Civilian Pay System (DCPS)
• Defense Joint Military Pay System (DJMS)
• Defense Payment Procurement System (DPPS)
• Defense Transportation Payment System (DTRS)
• Defense Travel System (DTS)
• Integrated Automated Travel System (IATS)

The following are linkages with DFRRS for Standard Accounting
Systems:

• Standard Departmental Accounting System Initiative
• Defense Publication and Printing Automated Service COTS System

(DAPS-COTS)
• Industrial Fund Accounting System (IFAS)
• Material Financial Control System (MFCS)
• Defense Industrial Financial Management System (DIFMS)
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• Navy Base Support (Public Works Center) COTS (PWC-COTS)
• Standard Accounting and Reporting System (STARS)

Linkages with consolidated operations initiatives include the Standard
Cash Accountability/Expenditure Reporting System Initiative.

DFRRS will link with the financial reports of the Navy CFO Financial
Statements (NAVY-CFO).

The linkage of DFRRS to standardize data, definitions, and concepts
initiatives is with:

• Standard Data Implementation Strategy (SDISTRAT)
• Budget and Accounting Classification Code (BACC)

DFRRS will link with the reengineering business process for Electronic
Commerce/Electronic Data Interchange Funds Transfer (EC/EDI).

The reduction in problem disbursements will also link with DFRRS
through Problem Disbursements (UMD/NULOs).

Other initiatives DFRRS will link with include:

• Enterprise Local Area Network (ELAN)
• Financial Management Regulation (FM-REG)

Milestones The following milestones apply to the DFRRS initiative:

Action End Date
BPR deliverable provided to initiate DFRRS May 95
Milestone 0 approval granted by DFAS Director Sep 95

Resource
Requirements

The following are implementation costs for the DFRRS initiative in then
years and millions:

The total investment through September 30, 1997 is $31.9 million.

FY98 FY99 FY00 FY01 FY02 FY03
$7.3 $5.7 $4.9 $4.9 $4.9 $4.9
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Benefits The following are quantitative benefits of the DFRRS initiative in then
years and millions:

The DFFRS initiative total savings prior to September 30, 1997 is
($11.5) million.

FY98 FY99 FY00 FY01 FY02 FY03
($1.2) $.5 $1.4 $1.6 $1.8 $1.9
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 Interim Business System (DIBS)

Description The Defense Commissary Agency (DeCA) Interim Business System
(DIBS) initiative supports a variety of functions that include ordering,
receiving, shelf stock replacement, physical inventory, and control
operations (deposits, demand reporting, and centralized control of file and
database maintenance).

The DIBS initiative will focus on consolidating and standardizing
systems.

Source of Discovery
of Nonconformance

The source of discovery of nonconformance is general process
improvement.

Objectives The objective of DIBS is to support ordering, receiving, shelf stock
replacements, physical inventory, and control operations.

Responsible
Manager

The DIBS office of primary responsibility and responsible manager are:

Information Management
Program Manager
Ken Hash

DSN:
Comm:     (804) 734-8833
Fax:
E-mail:

Functional
Category

The DIBS initiative is a system level initiative that impacts the Inventory
Tracking and Accounting function.

Supporting System
Architecture

The DIBS initiative receives source data from the following systems:

Source Data Supplied Rating
SAVES Contract File Maintenance Timely and Accurate
EDI Shipping Notices, Prices Timely and Accurate

The DIBS initiative transmits data to the following systems:

Destination Data Supplied Rating
SAVES Financial Timely and Accurate

ALA & AAFES Item Movement Timely and Accurate
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POS-M Prices Timely and Accurate

SIMMSS Item/Catalog Timely and Accurate

Milestones The following milestones apply to the DIBS initiative:

Action Begin Date End Date
Need Established Feb 97 Jun 97
Create Development System Oct 97 Dec 97
Documentation May 97 Aug 97
Convert/Develop Code Sep 97 Jun 98
Conduct Functional Testing Feb 98 Sep 98
Develop/Conduct Training Jun 98 Sep 99
Implement head site Aug 98 Oct 99
System Implementation Oct 98 Oct 99
Completion Oct 99
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 Defense Logistics Agency (DLA) Year 2000 (Y2K)
 

 Description The DLA Y2K initiative encompasses the review, assessment,
conversion, and modification for all information systems under purview
of Defense Logistics Agency Support Command (DLSC) to achieve
certification for Y2K compliance.  The major systems encompassed by
this initiative include, but are not limited to, BOSS, DAISY, DFAMS,
DISMS, DPACS, DSS, FLIS, HMIS, LINK, and SAMMS.

 Title and
Description of
Nonconformance

The DLA Y2K initiative corrects weaknesses that have a critical impact
on improving data accuracy.

Objectives The DLA Y2K initiative preempts potential operational systems
disruptions, and ensures continuing and uninterrupted systems operability
into and during the new century.

 Responsible
Manager

 The DLA Y2K office of primary responsibility and responsible manager
are:
 
 Defense Logistics Agency
 Program Manager
 Dennis J. Heretick
 
 DSN:
 Comm:      (703) 767-1587
 Fax:
 E-mail:      dennis_heretick@hq.dla.mil

 Milestones  The following milestones apply to the DLA Y2K initiative:

Action Begin Date End Date
 Need Established Jan 96  
 Awareness Jan 96  Sep 97
 Assessment Aug 96  Dec 97
 Renovation Jan 97  Sep 98
 Validation Mar 97  Nov 98
 Implementation Apr 97  Dec 98
 Contingency Execution Dec 98  Jun 00
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 Benefits  The DLA Y2K will ensure continuing and uninterrupted systems
operability.
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Defense Medical Logistics Standard Support (DMLSS) Program

Description The Defense Medical Logistics Standard Support (DMLSS)
streamlining initiative is intended to simplify the complexity and
number of electronic financial transactions that occur between Service
Medical Logistics Systems, the DMLSS, and the DFAS.  The
recommendation specifically called for the establishment of a working
group to identify the minimum number of inter-system transactions
needed to:

• pay vendors
• manage DoD accounts
• reduce the number of data elements exchanged between the two

systems
• create a common format for the computer-to-computer exchange of

information

A product of this streamlining initiative is the decision to pass only
summary information from the logistics to the financial system, with
detailed information being available in the logistics system for financial
review.

The DMLSS streamlining initiative will focus on the following:

• reengineering business processes
• consolidating and standardizing systems
• standardizing and warehousing data
• integrating with other communities
• improving data accuracy

Title and
Description of
Nonconformance

The DMLSS initiative corrects weaknesses that have a critical impact
on financial operations or data that impact inefficient and unnecessary
procedures that result in the reduction of operational readiness or
effectiveness in the following areas:

• data accuracy
• ability to integrate with other communities
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Source of Discovery
of Nonconformance

The sources of discovery of nonconformance for the DMLSS initiative
are:

• general process improvement
• Desert Shield/Desert Storm lessons learned

The DMLSS Program conducted a major business process
reengineering effort prior to beginning work on a new major automated
information system to replace legacy medical logistics systems.  The
DMLSS Program continues to investigate business process
reengineering opportunities in parallel with system development.
The complexity of the financial transaction process involving Service
medical logistics systems and the DFAS offered a tremendous
opportunity to modernize financial transactions by taking advantage of
the best practices being followed in the commerical sector.

Objectives The objective of the DMLSS initiative is to integrate and streamline
feeder systems, bringing the best commercial practices to play in
electronic financial interfaces between Service legacy systems and the
DFAS.  This initiative greatly simplifies the complexity of transactions
that occur by standardizing data elements and format.

Responsible
Manager

The DMLSS office of primary responsibility and responsible manager
are:

Defense Medical Logistics Standard Support (DMLSS) Program
Management Office
Program Manager
Debbie Bonner

DSN:
Comm:    (703) 681-8791
Fax:
E-mail:    dbonner@tma.osd.mil

Functional
Category

The DMLSS initiative is a cross functional level initiative that impacts
the following functions:

• Cost Accounting
• Receivables and Collections
• Procurement
• Working Capital Fund Accounting
• Accounts Payable
• Disbursing
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Benefits The following are qualitative benefits of the DMLSS streamlining
initiative:

• reduces the complexity of financial transactions between the
DMLSS and the DFAS by factor of 98 percent

• reduces duplication efforts and error resolution
• incorporates best commercial business practices into military

medical logistics and financial business processes
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Electronic Commerce/Electronic Data Interchange/Electronic Funds Transfer
(EC/EDI/EFT)

Description The Electronic Commerce/Electronic Data Interchange/Electronic Funds
Transfer (EC/EDI/EFT) initiative promotes the use and expansion of
electronic commerce. The EC/EDI/EFT initiative provides paperless EFT
and EDI applications in the Department of Defense (DoD) finance and
accounting systems such as:

• electronic signature
• electronic invoicing
• electronic payments (including direct deposit)
• electronic certification of receipt and acceptance

The EC/EDI/EFT initiative implements EDI standards for DoD finance
and accounting systems.

Objectives The objective of the EC/EDI/EFT initiative is to create an all-electronic
exchange of business information between customers and the
Department.

Responsible
Manager

The EC/EDI/EFT office of primary responsibility and responsible
manager are:

DFAS-HQ/DDE
Program Manager
Jerry Hinton

DSN:      327-0328
Comm:     (703) 607-0328
Fax:      (703) 607-0128
E-mail:

Benefits The qualitative benefits of the EC/EDI/EFT initiative are:

• decreased manpower used to input invoice data
• decreased manpower used to input purchase order data
• reduced errors due to data being incorrectly being entered into the

system
• reduced manpower used to reconcile errors crated by mismatches
• reduced manpower used for disbursements
• reduced checks going to the wrong address
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 Elimination of Unmatched Disbursements (EUD)

Description The Elimination of Unmatched Disbursements (EUD) initiative provides
an automated method to prevalidate entitlement transactions with the
appropriate obligation before payment.

Title and
Description of
Nonconformance

The EUD initiative corrects weaknesses that have a critical impact on
financial operations or data that impact mission impairment requiring
excessive overrides, work-arounds and manual intervention in the
following areas:

• data accuracy
• ability to integrate with other communities

Source of Discovery
of Nonconformance

The sources of discovery of nonconformance are as follows:

• general process improvement
• auditing findings
• comply with Public Law 103-335, Section 8137

Objectives The objective of the EUD initiative is to replace the Legacy Human
Resources, Training, and Security systems.

Responsible
Manager

The EUD office of primary responsibility and responsible manager are:

Defense Finance and Accounting Service
Program Manager
Jerry S. Hinton

DSN:
Comm:    (703) 607-0130
Fax:
E-mail:
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Functional
Category

The EUD initiative is a system level initiative that impacts the following
functions:

• Procurement Accounting
• General Accounting
• Working Capital Fund Accounting
• Accounts Payable
• Disbursing

Supporting System
Architecture

The EUD initiative receives source data from the following systems:

Source Data Supplied Rating
CPAS Prevalidation Request Timely and Accurate

GAFS Prevalidation Request Timely and Accurate

SABRS Prevalidation Request Timely and Accurate

SAMMS Prevalidation Request Timely and Accurate

SAPAS Prevalidation Request Timely and Accurate

SOMARDS Prevalidation Request Timely and Accurate

STARS Prevalidation Request Timely and Accurate

The EUD initiative transmits data to the following systems:

Destination Data Supplied Rating
MOCAS Entitlement Records Timely and Accurate

MOCAS Disbursement Timely and Accurate

PPVM Entitlement Records,
Prevalidation Response,
Disbursement Records

Timely and Accurate

PPVM Prevalidation Requests,
Authorization to pay,
Disbursement Records

Timely and Accurate

APVM Prevalidation Request Timely and Accurate

APVM Prevalidation Responses Timely and Accurate
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Milestones The following milestones apply to the EUD initiative:

Action Begin Date End Date
Public Law, Section 8137 Sep 94
EUD systems developed Feb 95 Mar 95
EUD Systems Tested Mar 95 Apr 95
EUD Version 1.0 Implemented Apr 95 Dec 95

Resource
Requirements

The following are implementation costs for the EUD initiative in then
years and in millions:

The total investment through September 30, 1997 is $6.4 million.

The total estimated cumulative investment cost through implementation
(excluding maintenance) is $13.5 million through FY 2003.

FY98 FY99 FY00 FY01 FY02 FY03
$2.0 $1.5 $1.2 $1.2 $0.6 $0.6

The following are the staffing requirements for the EUD initiative.

FY98 FY99 FY00 FY01 FY02 FY03
21.8 17.2 13.4 13.2 6.4 6.4

Benefits The following are qualitative benefits of the EUD initiative:

• savings in a reduction of personnel dedicated to resolving unmatched
disbursements

• eliminates duplicate payments and ensures valid payments are made
• meets legislative requirements
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Field Management Information System (FMIS) ABS Integration

Description Reimbursable information recorded in DCAA’s internal DBS system is
downloaded by the DFAS into the ABS and DBMS to speed billing and
collections of receivables and reduce workload.

Title and
Description of
Nonconformance

The FMIS ABS initiative corrects weaknesses that have a critical impact
on internal controls, data accuracy, and duplication of systems.

Objectives The objectives of the FMIS ABS initiative are to:

• eliminate duplication of systems
• integrate feeder systems
• improve internal controls

Responsible
Manager

The FMIS ABS Integration office of primary responsibility and
responsible manager are:

Defense Contract Audit Agency
Program Manager
Harold Hineman

DSN:
Comm:      (703) 767-2246
Fax:
E-mail:      hhineman@hq1.dcaa.mil

Functional
Category

The FMIS ABS initiative is a system level initiative that impacts the
following functions:

• Time and Attendance
• Civilian Pay

Benefits The qualitative benefits of the FMIS ABS number of accounts receivable
has been greatly reduced.  In addition, the previous manual workload
involved in preparing and sending bills as well as recording and
depositing collections has been eliminated.
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Field Management Information System (FMIS)/Source Data Automation

Description The Field Management Information System (FMIS)/Source Data
Automation initiative downloads Defense Contracting Audit Agency
(DCAA) time and attendance records into the Defense Civilian Payroll
System (DCPS) for payroll.      

Objectives The objectives of the FMIS/Source Data Automation initiative is to:

• eliminate duplication of systems
• integrate feeder systems
• improve internal controls

Responsible
Manager

The FMIS/Source Data Automation office of primary responsibility and
the responsible manager are:

Defense Contract Audit Agency
Program Manager
Peggy Hudson

DSN:
Phone:   (703) 767-2223
Fax:
E-mail:   phudson@hq1.dcaa.mil

Functional
Category

The FMIS/Source Data Automation initiative is a system level initiative
that impacts the following functions:

• Time and Attendance
• Civilian Pay
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 Department of Defense (DoD) Health Affairs
Health Standard Resource System (HSRS)

Description The Health Standard Resources System (HSRS) will integrate medical
Service-specific personnel, readiness, manpower utilization, workload
and financial reporting, and business office processes into a single DoD
Tri-Service system.  The HSRS must interface with numerous Federal,
DoD-standard, and Service-unique automated information systems
(AIS), and provide integrated information processing capabilities.  The
HSRS shares information across facilities and services through improved
system architecture.

The HSRS integration initiative will facilitate comprehensive resource
planning, programming, enrollment-based capitation (EBC), analysis,
and management under military treatment facility (MTF) direct care,
managed care, TRICARE, military theater, readiness, and other Federal
and private sector health services delivery environments.

The HSRS integration initiative will focus on the following:

• reengineering business processes
• consolidating and standardizing systems
• standardizing and warehousing data
• integrating with other communities
• improving data accuracy

Title and
Description of
Nonconformance

The HSRS integration initiative corrects weaknesses that have a critical
impact on financial operations or data that impacts mission impairment
requiring excessive overrides, work-arounds, and manual intervention
relating to data accuracy.

Source of Discovery
of Nonconformance

The following actions prompted the HSRS integration initiative:

• general process improvement
• audit findings
• Desert Shield/Desert Storm lessons learned
• changing technology
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Objectives The HSRS integration initiative will produce results in the following
areas:

• implement Year 2000 (Y2K) compliant system
• eliminate duplication of systems
• correct data accuracy
• integrate feeder systems
• improve internal controls

 Responsible
Manager

 The HSRS integration initiative office of primary responsibility and
responsible manager are:

 Tricare Management Activity
 Program Manager
 LT Ed Rosas
 
 DSN:
 Comm: (703) 575-6779
 Fax:
 E-mail:  Edwin.rosas@tma.osd.mil

 Functional
Category

 The HSRS integration initiative is a system level initiative that impacts
the following functions:

• Cost Accounting
• Time and Attendance
• Receivables and Collections
• Manpower
• Civilian Pay
• Readiness
• Personnel
• Military Pay
• Resource Planning and Reporting
• Education and Training

The HSRS integration initiative has the following smaller or related
initiatives:

• Expense Assignment System IV (EAS IV)
• Defense Medical Human Resource System (DMHRS)
• Centralized Credentials Quality Assurance System (CCQAS)
• Third Party Outpatient Collection System (TPOCS)
• legacy systems being prepared for termination
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Supporting System
Architecture

The HSRS integration initiative receives source data from the following
systems:

Source Data Supplied Rating
Uniform Chart of
Accounts Personnel
System (UCAPERS)

Personnel and Cost Timely and
Sometimes Accurate

Standard Personnel
Management System
(SPMS)

Personnel and Cost Timely and
Sometimes Accurate

Air Force (AF)
Personnel Subsystem

Personnel and Cost Timely and
Sometimes Accurate

Army Standard Finance
System (STANFINS)

Obligations and Pay Timely and
Sometimes Accurate

Navy Standard
Accounting and
Reporting System
(STARS)-FL

Obligations and Pay Timely and
Sometimes Accurate

Air Force Base
Accounting System
(AFBAS)

Obligations and Pay Timely and
Sometimes Accurate

Composite Health Care
System (CHCS)

Workload Untimely and
Sometimes Accurate

TFMMS (Navy) Manpower Timely and Sometimes
Accurate

BUMIS (Navy) Manpower Timely and Sometimes
Accurate

MODS (Army) Manpower Timely and Sometimes
Accurate

MRDSS (Air Force) Readiness Timely and Sometimes
Accurate

SMRTS (Navy) Readiness Timely and Sometimes
Accurate

Defense Civilian Pay
System (DCPDS) (Tri-
Service)

Civilian Pay Timely and Sometimes
Accurate

OLTDA (Army) Manpower Timely and Sometimes
Accurate

OPINS (Navy) Navy Officer
Personnel

Timely and Sometimes
Accurate

Navy Enlisted System
(NES)

Navy Enlisted
Personnel

Timely and Sometimes
Accurate



Volume II Infrastructure

Department of Defense Biennial Financial Management Improvement Plan IV - 53

The HSRS integration initiative transmits data to the following systems:

Destination Data Supplied Rating
Control Equipage Inventory
System (CEIS) and Medical
Expense Performance Reporting
System (MEPRS) Central

Summary Level
Cost Data

Timely and
Accurate

Medical Expense and
Performance Reporting System
Executive Query System (MEQS)

Summary Level
Cost Data

Timely and
Accurate

Milestones The following milestones apply to the HSRS integration initiative:

Action Begin Date End Date
Mission Need Statement Mar 97 Sep 97
Milestone 0 Nov 97

Benefits The following are qualitative benefits for the HSRS integration
initiative:

• increased functionality in readiness and human resource
management, manpower, education and training, personnel
management, and financial management

• enhanced command strength management analysis and modeling
• improved resource forecasting and budgeting
• expanded decision making capabilities for MHS and MTF and DTF

leaders
• improved data quality, accuracy, integrity, and timeliness
• sharing of information across facilities and services through

improved system architecture
• visibility into Reserve and National Guard information
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Integrated Digital Environment (IDE)

Description The Integrated Digital Environment (IDE) initiative is intended to
establish data management systems and appropriate digital environments
that allow every activity involved with a program to exchange data
digitally throughout its total life-cycle.

Objectives The objective is to establish data management systems and appropriate
digital environments that allow every activity involved with a program
throughout its total life-cycle to exchange data digitally.

Responsible
Manager

The IDE office of primary responsibility and responsible manager are:

USD(Acquisition &Technology)
Program Manager
Reed White

DSN:
Phone:     (703) 695-5166
Fax:         (703) 693-7043
E-mail:     whiterr@acq.osd.mil

Functional
Category

The IDE is a cross functional initiative that will impact virtually every
facet of the weapons system life cycle.

Pace of Corrective
Action

The IDE is scheduled to occur during a five and a half year period, with
status updates for the USD(A&T) every six months.

Benefits The qualitative benefits of the IDE initiative will be to greatly enhance
the sharing, storage, and creation of information across the entire
Department of Defense.
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Integrated Logistics System (ILS)

Description The Integrated Logistics System (ILS) initiative improves the accuracy
of data, and maintains accountability of the Defense Intelligence
Agency’s expendable, capital and durable assets.  The ILS serves as a
funds checkbook for DAL-2 funds.

The ILS initiative will focus on the following:

• consolidating/standardizing systems
• integrating with other communities
• improving data accuracy

Source of Discovery
of Nonconformance

The sources of discovery of nonconformance for the ILS initiative are:

• auditing findings
• general process improvement

Objectives The objective of the ILS initiative is to keep track of the Agency’s
expendable, capital and durable assets.

Responsible
Manager

The office of primary responsibility and responsible manager are:

DAL-2A
Program Manager
Donald Miller

DSN:
Comm:    (202) 231-2876
Fax:
E-mail:

Functional
Category

The ILS initiative is a system level initiative that impacts the following
functions:

• Inventory Tracking and Accounting
• Receivables and Collections
• Personal and Real Property Tacking and Accounting
• Resource planning and reporting
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Milestones The following milestones apply to the ILS initiative:

Action Begin Date End Date
Need Established Oct 95 Jun 96
System Development Oct 96 Oct 97
ILS Production Nov 97 Nov 97
ILS Phase I Modifications Nov 97 Jul 98
ILS Phase II Modifications Jul 98 Sep 99

Benefits The following are the qualitative benefits for the ILS initiative:

• ILS is planned to improve accuracy of data by employing bar code
scanning techniques

• savings will commence with ILS Phase II modifications for
personnel external to DAL who support the property accountability
process
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Implement Certifying Officers Legislation

Description The Implement Certifying Officers Legislation initiative links
responsibility for payments to activities and personnel with direct
knowledge of operations and responsibility for design and operations of
systems feeding data to accounts payable systems.

Objectives The objectives of the Implement Certifying Officers Legislation
initiative are to:

• improve internal controls
• distribute responsibility for payment certification to activities with

direct visibility

Responsible
Manager

The Implement Certifying Officers Legislation office of primary
responsibility and responsible manager are:

DFAS HQ/F
Program Manager
Patrick Beckerle

DSN:
Comm:     (703)  607-0811
Fax:
E-mail:

Functional
Category

The Implement Certifying Officers Legislation initiative is a functional
level initiative that impacts the Accounts Payable function.

Supporting System
Architecture

The Implement Certifying Officers Legislation initiative receives source
data from the following systems:

Source Data Supplied Rating
Standard Army Contract
System (SAACONS)

Contract
Modification

Sometimes Timely and
Sometimes Accurate

ITMPS (Navy) Contract
Modification

Sometimes Timely and
Sometimes Accurate

PADDS (Army) Contract
Modification

Sometimes Timely and
Sometimes Accurate

BOSS (Air Force) Contract
Modification

Sometimes Timely and
Sometimes Accurate
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The Implement Certifying Officers Legislation initiative transmits data
to the following systems:

Destination Data Supplied Rating
IAPS Contract Financial Sometimes Timely and

Sometimes Accurate
CAPS Contract Financial Sometimes Timely and

Sometimes Accurate
MOCAS Contract Financial Sometimes Timely and

Sometimes Accurate
STARS One-Pay Contract Financial Sometimes Timely and

Sometimes Accurate

Benefits The qualitative benefit of the Implement Certifying Officers Legislation
initiative is that it distributes responsibility for payment certification to
activities with direct visibility and knowledge of what it is to be paid for.
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Multilevel Information System Security Initiative (MISSI)

Description The Multilevel Information System Security Initiative (MISSI) is a
network security initiative, under the leadership of the National Security
Agency.  MISSI provides a framework for the development and
evolution of interoperable, complementary security products to provide
flexible, modular security for networked information systems across the
Defense Information Infrastructure (DII).

The MISSI initiative will focus on the following:

• improving data accuracy
• improving security controls using the Nonclassified Internal Protocol

Router Network (NIPRNET)

Title and
Description of
Nonconformance

The MISSI initiative corrects weaknesses that have critical impact on
financial operations or data that impact violations of statutory
requirements, fraud, or other criminal activities that go undetected in the
area of data accuracy.

 The MISSI initiative corrects weaknesses that have a critical impact on
the financial operations or data that impact mission impairment requiring
excessive overrides, work-arounds, and manual intervention in the area
of compliancy with regulations.

 Source of Discovery
of Nonconformance

 The sources of discovery of nonconformance for the MISSI initiative are:

• non-compliance with regulations
• general process improvement
• security concerns involving security controls for accessing sensitive

information, particularly from Defense Business Management
System (DBMS)

 Objectives  The objective of the MISSI initiative is to enhance the security posture of
DFAS systems and to explore new and emerging information security
technologies.
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 Responsible
Manager

 The MISSI office of primary responsibility and responsible manager are:
 
 NSA
 Program Manager
 LTC James Pinc
 
 DSN:     607-3959
 Phone:   (703) 607-3959
 Fax:       (703)607-3977
 E-mail:  jpinc@cleveland.dfas.mil
 

  

 Functional
Category

 The MISSI initiative is a cross function level initiative that impacts:

• Infrastructure Component
• Internal Controls

  The following systems link with MISSI:

• DFAS enterprise LAN
• Defense Mega Centers (DMCs)
• Nonclassified Internet Protocol Router Network (NIPRNET)
 

 
 Milestones  The following milestones apply to the MISSI initiative.

  Action  Begin Date  End Date
  Need Established  Apr 95  

  Deployment:  Certification Authority
Workstation (CAW) and Fortezza cards

 Apr 95  

  Operations/Production:  support hardware and
software components

 Aug 95  on-going

  Training:  MISSI training:  CAW operator,
ISSO, and installers training

 Sep 95  on-going

  Technology tested and deployed  Sep 95  

  Deployment:  Certificate Management
Infrastructure Organization

 Mar 96  Apr 97

  Deployment:  Automated Certificate
registration process

 Jun 96  Sep 98

  Development:  Initial baseline for API’s  Sep 96  Oct 97
  Development:  MISSI/Fortezza Pilots

w/DBMS, DCPS, and CAPS
 Nov 96  Oct 98

  Development:  Policy and Procedures for
MISSI

 Nov 96  Sep 98
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  Operation/Production:  DCPS Secure Web
Access

 Mar 97  on-going

  MISSI technology will support DMS  Jun 99  

  DMS testing  May 98  on-going
  

 
 Resource
Requirements

 There are no plans to fund MISSI after FY 1998, other than maintenance
beginning in FY 1999.
 
 Initially, the MISSI project was directed by the Assistant Secretary of
Defense Memorandum, dated July 7, 1994.  Accordingly, DFAS
budgeted to use the MISSI FORTEZZA cards for individual users having
access to the DFAS systems to support the security requirements for
network access and the Defense Messaging Systems Program.  Due to
the high COTS of MISSI FORTEZZA technology and changed security
requirements (directed by the Under Secretary of Defense Comptroller
memorandum dated September 30, 1996, to use the non-FORTEZZA
certificates to satisfy network security), the DFAS MISSI budget was
reduced to reflect the changed security requirements.
 

 
 Benefits  The following are qualitative benefits of the MISSI initiative:

 

• meet the DoD Directive 5200.28 Command and Control requirements
• provide an alternative approach to access the DFAS finance and

accounting systems via web technology
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Momentum System
 

 Description  The Momentum System is a single source management and financial
system that incorporates the budget planning and the internal review
process at the Defense Advanced Research Project Agency (DARPA).

 Momentum integrates with the future consolidated and standardized
systems at Defense Finance and Accounting Service (DFAS) in the areas
of procurement, and travel.
 
 The Momentum initiative will focus on:
 

• reengineering business processes
• improving data accuracy

 
 Title and
Description of
Nonconformance

 Momentum corrects weaknesses that have a critical impact on financial
operations or data that involve mission impairment requiring excessive
overrides, work-arounds, and manual intervention in the areas of:
 

• data accuracy
• ability to integrate with other communities

Source of Discovery
of Nonconformance

The source of discovery of nonconformance for the Momentum initiative
is general process improvements.

Objectives The objectives of the Momentum initiative is to reengineer business
processes and improve data accuracy by integrating and consolidating
with the DFAS accounting procurement, and travel systems in the future.

Responsible
Manager

The Momentum System office of primary responsibility and program
manager are:

DARPA
Project Manager
Larry McIlhenny

DSN:
Comm:   (703) 696-2391
Fax:
E-mail:   lmcilhenny@darpa.mil
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 Operation Mongoose
 

 Description  The Operation Mongoose initiative was created to develop and operate a
fraud detection and prevention unit to minimize fraudulent attacks
against DoD financial assets, search for indicators of fraud sufficient to
warrant investigation, and analyze and follow-up on data anomalies.
 
 The Operation Mongoose initiative will focus on:
 

• assessing internal controls
• improving data accuracy
• fraud detection and prevention
• reporting to functional area managers for system and data accuracy

improvements
 

 Title and
Description of
Nonconformance

 The Operation Mongoose initiative corrects weaknesses that impact
financial operations or data that impacts and involves violations of
statutory requirements, fraud, or other criminal activities that go
undetected in the area of data accuracy.

 Also, the Operation Mongoose initiative corrects weaknesses that
impacts financial operations or data that impacts and involves mission
impairment requiring excessive overrides, work-arounds, and or manual
intervention in the ability to integrate with other communities.

 Source of Discovery
of Nonconformance

 The Operation Mongoose initiative was established in 1994 by the DoD
Comptroller in order to meet the challenges of rapidly advancing
technology and provide a fraud detection and prevention unit for the
Department.

 The Operation Mongoose initiative is jointly sponsored by the USD(C)
and the DoD Inspector General (IG).  The DFAS provides program
management.  Technical and administrative support is provided by the
Defense Manpower Data Center and the DoDIG.

Impact on Current
Operations

 The Operation Mongoose initiative will:

• correct data inaccuracy
• improve internal controls
 
Operation Mongoose has access to scores of computer systems and
software from more than 400 sites.
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  Information obtained from the various computer systems is matched
against fraud indicator profiles developed by experts throughout the
Department.  The system identifies data anomalies that may indicate
fraud.  Suspected fraud is documented and forwarded to the DoD IG for
further investigation and possible prosecution.
 
 Operation Mongoose currently has five major program areas under
review:
 

• retired pay
• civilian pay
• military pay
• vendor pay
• transportation pay

 The Defense Manpower Data Center is developing protocols that will
allow Operation Mongoose to electronically match data from several
computer systems and databases to detect fraud.  While the prevention
and prosecution of fraud will result in savings for the Department, it is
more important to focus on expanding fraud detection systems and
protocols to create more secure payment systems.
 

 Objectives  The objectives of the Operation Mongoose initiative to have an active
fraud detection and prevention unit established to minimize fraudulent
attacks against DoD financial assets and systems.
 

 Responsible
Manager

 The Operation Mongoose office of primary responsibility and
responsible manager are:

 DFAS-HQ/P
 Program Manager
 David L. Swanson
 
 DSN:
 Comm:    (408) 583-3000
 Fax:         (408) 583-3020
 E-mail:
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 Functional
Category

 Operation Mongoose is a system level initiative which impacts the
following functions:

• Transportation Pay
• Retiree and Annuitant Pay
• Civilian Pay
• Military Pay
• Vendor Pay

 
  
 Supporting System
Architecture

 The Operation Mongoose initiative receives source data from the
following systems:

 Source of Data  Data Supplied  Rating
 Various-Contract Systems  Through DMDC  Sometimes Timely

and Sometimes
Accurate

 Various-Accounting Systems  Through DMDC  Sometimes Timely
and Sometimes
Accurate

 Various-Disbursing Systems  Through DMDC  Sometimes Timely
and Sometimes
Accurate

 Various-Personnel Systems  Through DMDC  Sometimes Timely
and Sometimes
Accurate

  The Operation  Mongoose initiative transmits data to the following
system:

 

 Destination  Data Supplied  Rating
 OPRs  Various Reports  Sometimes Timely

Sometimes Accurate
  

 Milestones  The following milestones apply to the Operation Mongoose initiative:

  Action  Begin Date  End Date
  Need Established  Sep 94  ongoing
  Detection of overpayments & fraud  ongoing  ongoing
  Permanent Staff  Oct 96  ongoing
  Data Mining Initiative  Aug 97  Jul 98
  Congressional Approval  Oct 97  Oct 03
  Report to Congress  Nov 97  Dec 97
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 Resource
Requirements

 The following are implementation costs for the Operation Mongoose
initiative in then years and millions:

  FY97  FY98  FY99  FY00  FY01  FY02  FY03
  $4.0  $3.0  $3.0  $3.1  $3.2  $3.3  $3.3

 
  Implementation costs prior to FY 1997 are not available since they are

embedded in other organizational costs.
 

 
 Benefits The following are the quantitative benefits of the Operation Mongoose

initiative:

FY98 FY99 FY00 FY01 FY02 FY03
$7.2 $8.0 $8.0 $8.0 $8.0 $8.0

 The following are qualitative benefits of the Operation Mongoose
initiative:
 

• show that the Department is serious about stopping fraud
• reducing financial losses due to fraudulent payments
• improving the internal controls within the Department’s financial

and accounting systems

The Operation Mongoose initiative has already pinpointed some internal
control weaknesses that have resulted in system and procedural changes
in pay entitlement and vendor payment.

The Operation Mongoose initiative reports results to functional
managers in the following areas:

• Transportation Pay
• Retiree and Annuitant Pay
• Civilian Pay
• Vendor Pay
• Military Pay
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Obligation/Disbursement Percentage Rates

Description The Obligation/Disbursement Percentage Rates initiative is used for
Research, Development, Test and Evaluation (RDT&E) appropriations
throughout the Military Departments and Defense Agencies.  The 1002
Reports are e-mailed in raw data form.  Data is separated per the columns,
such as “Program Since Inception” and “Obligations Current Year”.  Data
is analyzed using percentages, such as percent disbursed versus obligated.
“Funding Available for Obligation” is checked against current records
along with other columns to include program element titles.

Source of Discovery
of Nonconformance

The source of discovery of nonconformance for the Obligation and
Disbursement Percentage Rates initiative is general process improvement.

Responsible
Manager

The Obligation and Disbursement Percentage Rates’ office of primary
responsibility and responsible manager are:

Program Analysis
Program Manager
Robert Tuohy

DSN:
Comm:    (703) 693-2978
Fax:
E-mail:

Functional
Category

The Obligation and Disbursement Percentage Rates is a system level
initiative that impacts the following functions:

• resource planning and reporting
• cost accounting functions

Supporting System
Architecture

The following identifies the manual and automated data sources related to
the initiative and the data sent from the initiative.

Source/Transmitted Data Supplied Rating
1002 Reports Air
Force and Defense
Wide

Program Funds,
Obligations,
Disbursement

Timely and Sometimes
Accurate

1002 Reports Navy
and Army

Program Funds,
Obligations,
Disbursement

Untimely and
Sometimes Accurate
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DDR&E(PA) 1002 Report Air Force Timely and
Sometimes Accurate

DDR&E(PA) 1002 Report Defense
Wide

Timely and
Sometimes Accurate
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 Operating Location Military Construction (OPMILCON)

Description The Operating Location Military Construction (OPMILCON) initiative
provides upgraded facilities for the Defense Finance and Accounting
Service (DFAS) Operating Locations (OPLOCs) where needed to
facilitate consolidation.

The OPMILCON initiative will focus on consolidating locations.  The
OPMILCON initiative is part of the larger Consolidation (CONSOL)
initiative.

Title and
Description of
Nonconformance

The OPMILCON initiative corrects weaknesses that impact financial
operations or data that involves:

• availability of planned facilities
• congressional legislation
• administrative policies

Source of Discovery
of Nonconformance

The source of discovery of nonconformance for the OPMILCON
initiative was the recognized need due to consolidation efforts.

Impact on Current
Operations

The OPMILCON initiative will provide adequate administrative space
for the consolidation of the DFAS activities.  In order to achieve these
goals, facilities are required that will allow consolidation of numerous
scattered sites.  Economic analyses were conducted for each site.
Alternatives considered included new construction, renovation, and GSA
lease.

Objectives The OPMILCON initiative will enhance DoD owned OPLOC facilities
where necessary to promote productivity and habitability.

Responsible
Manager

The OPMILCON office of primary responsibility and responsible
manager are:

DFAS-HQ/M
Program Manager
Robert McNamara

DSN:  327-5141
Comm:       (703) 607-5141
Fax:        (703) 602-2305
E-mail:
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Functional
Category

The OPMILCON initiative is a functional level initiative that impacts the
Workplace Improvements function.

Supporting System
Architecture

In order to achieve savings through consolidation and standardization of
the Department’s finance and accounting policies, operations, and
systems, facilities are required that will allow consolidation of numerous
scattered sites.  Economic analysis was conducted for each site.
Alternatives considered included new construction, renovation, and GSA
lease.

Milestones The following milestones apply to the OPMILCON initiative:

Action End Date
OPMILCON initiative begins. FY 94
Construction contracts began for Charleston,
Dayton, Omaha, Orlando, and Rock Island.

FY 97

Construction completed for Orlando (3/97 - 9/98). Sep 98
Construction contracts begin for Honolulu, Lawton,
Memphis, Rome, San Bernardino, Norfolk and
Limestone.

FY 98

Construction completed for Charleston.  FY 98
Construction completed for Dayton, Omaha, and
Rock Island.

FY 99

Construction completed for Honolulu, Memphis,
Rome, San Bernardino, Norfolk, and Limestone.

FY 00

Construction completed for Lawton. Apr 01

Resource
Requirements

The following performance measures are critical to the OPMILCON
initiative:

• design meetings at 35 percent, 60 percent and 95 percent
• construction award within appropriated amount
• construction review meetings prior to completion of each phase
• construction activities not detrimental to finance and accounting

activities
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The following are implementation costs for OPMILCON (in then years
and millions:

The total investment through September 30, 1997 is $85.3 million.

FY98 FY99 FY00 FY01 FY02 FY03
$29.7

Benefits The following are the qualitative benefits of the OPMILCON initiative:

• provide modern office environment for finance and accounting
activities

• provide quality infrastructure of facilities
• reduce facility operating costs
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OSD Information Technology Program (OSDITP)

Description The OSD Information Technology Program (OSDITP) initiative
integrated three separate databases into one, eliminating duplicate data
and enabling cradle to grave tracking and management of information
technology equipment and services.  Previously there was a request for
services database, a contract management database, and an inventory
database.

Through use of a common component control number assigned by the
component to each ordering action, items being purchased are now
tracked through contracting and delivery of goods into the active
inventory.

Source of Discovery
of Nonconformance

The source of discovery of nonconformance for the OSDITP initiative is
general process improvement.

Objectives The objectives of the OSDITP initiative were accomplished by
integrating three separate databases into one, eliminating duplicate data,
and enabling cradle to grave tracking and management of IT equipment
and services.

Responsible
Manager

The OSDITP office of primary responsibility and responsible manager
are:

Directorate for Information, Operations & Reports
Program Manager
Jerry Wilkens

DSN:
Comm:    (703) 604-1503
Fax:
E-mail:

Functional
Category

The OSDITP is a system level initiative that impact the following
functions:

• Inventory
• Tracking and Accounting
• Procurement
• Resource Planning and Reporting
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Supporting System
Architecture

The following identifies the manual and automated data sources related
to the initiative and the data sent from the initiative.

Source Data Supplied Rating
OSD & WHS
Components

Inventory of ADP
Equipment

Sometimes Timely
and Sometimes
Accurate

DISA/DARMP Inventory of ADP
Equipment

Timely and Accurate

Web site Financial and
Procurement

Timely and Accurate

Milestones The table below shows the major milestones associated with the OSDITP
initiative.

Action End Date
Need Established Aug 96
Project Implemented Sep 96
Completion Dec 97

Benefits The qualitative benefits of the OSDITP initiative are as follows:

• improves internal control of equipment inventory by tying purchases
to inventory

• eliminates duplicate data input
• facilitates rapid gathering of financial, procurement and inventory

data
• makes tracking and status information readily available
• enhances financial reporting to component organizations
• enables ready web site access to financial and procurement status

reports by component organizations
• allows for easy response to queries from senior decision makers, the

Congress, and other staff
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PeopleSoft

Description PeopleSoft is a commercial-off-the-shelf (COTS) product that will be
used to consolidate and standardize personnel policy across Intelligence
components of the Military Departments and the Defense Agencies, and
replace aging HRMS systems with a single integrated Year 2000
compliant system.  The project will involve changing the Defense
Intelligence Agency’s (DIA) military and civilian processes related to
staffing, position management, personnel input to payroll, manpower,
training and career development, and skill management and personnel
security.

The PeopleSoft initiative will focus on the following:

• reengineering business processes
• consolidating and standardizing systems
• standardizing and warehousing data
• integrating with other communities
• improving infrastructure (personnel)
• improving data accuracy

Title and
Description of
Nonconformance

The PeopleSoft initiative corrects weaknesses that have a critical impact
on financial operations or data that impact inefficient and unnecessary
procedures that result in the reduction of operational readiness or
effectiveness in the following areas:

• data accuracy
• ability to integrate with other communities
• internal controls
• compliancy with regulations

Source of Discovery
of Nonconformance

General process improvement is the source of discovery of
nonconformance for the PeopleSoft initiative.

Objectives The objective of the PeopleSoft initiative is to consolidate and
standardize personnel policy within all Military Departments and
Defense Agencies.



Volume II Infrastructure

Department of Defense Biennial Financial Management Improvement Plan IV - 75

Responsible
Manager

The PeopleSoft office of primary responsibility office and responsible
manager are:

DAH/DAS
Program Manager
Tom Foster

DSN:
Comm:    (202) 231-8488
Fax:
E-mail:

Functional
Category

The PeopleSoft initiative is a cross-functional level initiative impacts
the Personnel function.

Milestones The following milestones apply to the PeopleSoft initiative:

Action Begin Date End Date
Need Established Aug 97
Purchased PeopleSoft software Dec 97
Training of functional/technical people Jan 97 continuous
Fit Sessions Apr 98 Jul 98
Release 1:  Position Management,
Compensation Benefits, SF 50/52’s, IDP
and  Career Development Track

Apr 97 Oct 98

Release 2: External training, hiring,
recruitment, assignments and performance
management

Dec 98 Dec 98

Release 3: Employee relations, personnel
security, military personnel data and
health.

Apr 99 Apr 99

Release 4: Student Administration Jul 99 Jul 99
Release 5: Full operating capability Dec 00 Dec 00
Completion Dec 00 Dec 00

Benefits The following are the qualitative benefits for the PeopleSoft initiative:

• present HRMS systems will be replaced with an integrated, state-of-
the-art Y2K compliant system

• DIA/NIMA/NSA will have standardized system with functionality
to support IC personnel reform initiatives

• automated human resources business processes will result in better
business practices
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Point of Sale – Modernization
(POS-M)

Description The Point of Sale – Modernization (POS-M) creates a single, consistent
architecture that adheres to open systems standards, greatly reducing the
Defense Commissary Agency’s (DeCA’s) support burden.  The POS-M
will also produce results in implementing a Year 2000 (Y2K) compliant
system.  The POS-M initiative will focus on consolidating and
standardizing systems.

The POS-M standardization and compliancy initiative processes
customer purchases, captures sales and financial data from purchases,
produces management reports, and provides information to other Defense
Commissary Agency (DeCA) business systems.

Title and
Description of
Nonconformance

There are no weaknesses that have a critical impact on financial
operations for the POS-M standardization and compliancy initiative to
correct.

Source of Discovery
of Nonconformance

The action prompting the POS-M standardization and compliancy
initiative was general process improvement.

Objectives The POS-M standardization and compliancy initiative will produce
results in implementing a Year 2000 (Y2K) compliant system.

Responsible
Manager

The POS-M standardization and compliancy initiative office of primary
responsibility and responsible manager are:

Information Management
Program Manager
John Goodman

DSN:      539-3832
Comm:   (804) 734-8833
Fax:        (804) 765-3218
E-mail:   GoodmanJd@HqLee.deca.mil

Functional
Category

The POS-M standardization and compliancy initiative is a function level
initiative that impacts, Inventory Tracking and Accounting.
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Supporting System
Architecture

The POS-M standardization and compliancy initiative receives source
data from the following systems:

Source Data Supplied Rating
BCS Defense Travel System

(DTS) Honored Checks
Timely and Accurate

DeCA Interim
Business Systems
(DIBS)

Prices Timely and Accurate

The POS-M standardization and compliancy initiative transmits data to
the following systems:

Source Data Supplied Rating
Store Item
Management and
Merchandise
Support System
(SIMMSS)

Item Movement Data Timely and Accurate

Industry Item Movement Data Timely and Accurate

Standard
Procurement
System (SPS)

Debit or Credit Card
Requests

Timely and Accurate

Milestones The following milestones apply to the POS-M standardization and
compliancy initiative:

Action Begin Date End Date
Need Established Apr 93 Aug 93
Deployment Nov 96 Dec 98
Completion of Contract Jan 04
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Benefits The following are qualitative benefits (process improvement benefits)
for the POS-M standardization and compliancy initiative:

• increases the number of payment methods accepted in commissaries
• reduces the amount of time commissaries spend reconciling close-

of-business totals and preparing deposit forms
• enables use of wireless cash registers during commissary sidewalk

sales to monitor moneys collected and goods sold
• captures all transactions electronically (electronic journaling),

simplifying the auditing of a commissary or cashier
• provides extensive cashier productivity and security information
• allows “just–in-time” inventory replenishment strategy capability
• capability to perform “end-to-end” network management

(diagnosing problems, trouble shooting, and maintenance of all
DeCA sites from remote locations)

• creates a single, consistent architecture that adheres to open systems
standards, greatly reducing DeCA’s support burden

• characteristics of the new Point of Sale (POS) system include
simplicity, speed, acceptability, reusability, accuracy, reliability,
adaptability, quality, service life, and versatility
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 Procurement Request Information System (PRISM) Project

Description The Procurement Request Information System (PRISM) is being
implemented within procurement and contracts.  PRISM is an automated
method of collecting contract administration.  PRISM eliminates manual
record keeping, and allows payments and management report
information to be developed, and awarded as contracts.

The PRISM initiative will focus on the following:

• consolidating and standardizing systems
• standardizing and warehousing data
• improving data accuracy

Title and
Description of
Nonconformance

The PRISM initiative corrects weaknesses that have a critical impact on
financial operations or data that impact inefficient and unnecessary
procedures that result in the reduction of operational readiness or
effectiveness in the following areas:

• data accuracy
• ability to integrate with other communities

Source of Discovery
of Nonconformance

The action that prompted the PRISM initiative was general process
improvement.

Objective The objective of the PRISM initiative is to eliminate manual record
keeping.

Responsible
Manager

The PRISM office of primary responsibility and the responsible manager
are:

National Imagery and Mapping Agency (NIMA)
Program Manager
Lynne Resowski

DSN:  
Comm: (301) 227-5120
Fax:
E-Mail:      resowski@nima.mil   
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Functional
Category

The PRISM initiative is a system level initiative that impacts the
following functions:

• Procurement
• Accounts Payable
• Disbursing
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Resource Analysis Decision Support System (RADSS)

Description The Resource Analysis Decision Support System (RADSS) is a general
process improvement initiative designed to eliminate manual processes
and locally developed systems.  RADSS provides a consolidated source
of unit cost, manpower, budget, and work count information for the
DFAS community including the Headquarters, the Centers, the
Operating Locations (OPLOCS), the Infrastructure Services
Organization (ISO), and USD(C).

The RADSS initiative will focus on the following:

• standardizing and warehousing data
• accessing internal controls
• improving data accuracy

Title and
Description of
Nonconformance

The following weaknesses critically impact financial operations:

• data accuracy
• internal controls

The results of these weaknesses are inefficient and unnecessary
procedures that result in the reduction of operational readiness or
effectiveness.

Impact on Current
Operations

RADSS is a general process improvement designed to eliminate manual
processes and locally developed systems.  RADSS will correct data
inaccuracy, improve internal controls, and standardize reports.



Infrastructure Volume II

IV - 82 Department of Defense Biennial Financial Management Improvement Plan

Objectives The following are objectives of the RADSS initiative:

• provides one consolidated source of information thus eliminating
fragmented data sources, lengthy delays and missing data

• automates, improves, and standardizes the budget process, thereby
creating a more efficient, less expensive process

• reduces the time expended to produce and accomplish the
administrative functions of the budget process and increase the time
allotted for analysis

• links authorized positions to on-board civilian and military
personnel and provide useful manpower data for query and reporting
purposes for multiple business areas

• automates, improves, and standardizes the workcount process
• produces “auditable” and reconcilable workcounts and provide a

more accurate basis for billing

Responsible
Manager

The RADSS office of primary responsibility and responsible manager
are:

DFAS-HQ
Program Manager
Scott Chellberg

DSN:         327-5170
Comm:       (703) 607-5170
FAX:         (703) 607-0635
E-mail:       schellbe@cleveland.dfas.mil

Functional
Category

The RADSS initiative is a function level initiative that impacts the
Resource Planning and Reporting function.

Supporting System
Architecture

The RADSS initiative receives source data from the following systems:

Source Data Data Supplied Rating
Defense Business
Management System (DBMS)

Unit Cost Timely and
Sometimes Accurate

DBMS Manpower Timely and
Inaccurate
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The RADSS initiative transmits data to the following system:

Destination Data Supplied Rating
Automated Billing  System
(ABS)

Work Count,
Billing Data

Timely and Accurate

Note:  RADSS is in the process of developing a system change that will
eliminate the reliance on DBMS for Manpower data.  The estimated
implementation date is October 1998, and RADSS ends the Manpower
data exchange with DBMS.

 Milestones The Department has the following milestones for RADSS:

Action Begin Date End Date
Need Established Dec 93
Development, Fielding/Deployment: Unit
Cost module, initial implementation/release

Dec 93 Mar 95

Development, Fielding/Deployment:
Automated Budget Formulation module,
initial implementation/release

Nov 95 Jun 97

Development, Fielding/Deployment:
Manpower module, initial
implementation/release

Jun 95 Jun 97

Development, Fielding/Deployment:
Automated Work Count module, initial
implementation/release

Jan 96 Apr 98

Follow-on releases/enhancements Apr 95 Sep 01
Operational/Production Support and
Software Maintenance

Apr 95 Sep 09

Completion Sep 09

Resource
Requirements

The following are implementation costs for the RADSS initiative in
then years and millions:

The total investment cost through September 30, 1997 is $8.6 million.

FY98 FY99 FY00 FY01 FY02 FY03
$2.7 $0.3 $2.3 $1.8 $1.5 $1.5

The following are full time staffing requirements for the RADSS
initiative:

FY98 FY99 FY00 FY01 FY02 FY03
48 48 48 48 39 30
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Benefits The following are quantitative benefits of the RADSS initiative in then
years and in millions:

The total savings and benefits of the RADSS initiative prior to
September 30, 1997 is $0.11 million.

FY 98 FY 99 FY 00 FY 01 FY 02 FY 03
$0.11 $0.11 $0.11 $0.11 $0.11 $0.11

The following are qualitative benefits of the RADSS initiative:

• provides single, integrated system satisfying unit cost, manpower,
budgetary, and work count needs

• provides analytical tools to improve the accuracy and relevancy of
unit cost, manpower, budget, and work count data

• provides managers the tool and data needed to practice pro-active
management in place of re-active management

• replaces numerous home-grown systems and manually-intensive
processes with one standard system

• reduces the time expended to produce and accomplish the
administrative functions of the unit cost, manpower, budget, and
workcount processes and increase the time allotted for analysis
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Regionalization and Systems Modernization

Description The Defense Civilian Personnel Data System (DCPDS) Modernization
Program is an aggressive, multi-year, incremental program to establish a
single civilian personnel information system.  This program links with the
Department’s Regionalization Program.  Regionalization consolidates
civilian personnel operations across the Department into regional service
centers (RSCs) and installation-level customer support units (CSUs).  The
modern DCPDS will support the regionalization of civilian personnel
operations, linking offices and providing new capabilities to enhance
personnel operations.

The Regionalization and System Modernization initiative will focus on:

• consolidation of civilian personnel operations across the Department
of Defense

• development of an improved civilian personnel information system
that uses modern technology and supports the DoD regional structure

Title and
Description of
Nonconformance

The Regionalization and Systems Modernization initiative corrects
weakness that have a critical impact on financial operations or data that
impact inefficient and unnecessary procedures that result in the reduction
of operational readiness or effectiveness in the area of the ability to
integrate with other communities.

Objectives The objective of Regionalization and Systems Modernization initiative is
to support the regionalization of civilian personnel operations, linking
offices and providing new capabilities to enhance personnel operations.

Responsible
Manager

The Regionalization and Systems Modernization office of primary
responsibility and responsible manager are:

Defense Civilian Personnel Management Service (CPMS)
Program Manager
Linda M. McCullar

DSN:
Comm:   (703) 696-1760
Fax:
E-mail:   linda.mccullar@cpms.osd.mil
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Functional
Category

The DCPDS initiative is a functional level initiative that impacts the
following functions:
 

• Personnel
• Civilian Pay

Supporting System
Architecture

The Regionalization and Systems Modernization initiative receives data
from the following system:

Source Data Supplied Rating
DCPS Payroll Timely and Accurate

The Regionalization and Systems Modernization initiative transmits data
to the following system:

Source Data Supplied Rating
DCPS Payroll Timely and Accurate

Milestones The following milestones apply to the Regionalization and Systems
Modernization initiative.

Action Begin Date End Date
Mission Need Statement (MNS) Mar 95
MAISRC Milestone 0 Mar 95 May 95
COTS Software Decision for  DCPDS Mar 95 Sep 95
MAISRC Milestone I Approval Jun 95 May 96
Critical Design Review (Increment II) Oct 96 Dec 96
Critical Design Review (Increment III) Jul 97 Sep 97
Critical Design Review and Completion
of Software Baseline

Nov 97 Jan 98

Unit Testing Jan 98 Mar 98
Integration Testing Jun 98 Jul 98
System Qualification Test, Qualification
Operational Test and Evaluation
(QOT&E)

Jul 98 Sep 98

Initial Operating Capability (IOC)
deployments (test sites)

Oct 98 Nov 98

QOT&E, phase II, conducted at IOC
Sites

Jan 99 Mar 99
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AFOTEC Report on QOT&E Mar 99 May 99
MAISRC Milestone III Approval Mar 99 May 99
Full Deployment Jun 99 Mar 00
Completion – Full Operating
Capability (FOC)

Mar 00

Benefits The qualitative benefits of the Regionalization and Systems
Modernization initiative include:

• improved responsiveness to customers
• quality and timeliness of personnel and benefits information being

provided to employees, managers, and supervisors
• data provided to the Defense Civilian Pay System (DCPS); in

addition, the modern DCPDS will be easier to use, reduce reliance on
paper work, reduce redundant operations, and will extend access to
managers, supervisors, and employees, resulting in fewer employees
performing personnel functions
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  Standard Automated Voucher Examination System (SAVES)
 

 Description  The Standard Automated Voucher Examination System (SAVES) will
produce results in the area of implementing a Year 2000 (Y2K)
compliant system.  The SAVES compliancy initiative is automated
support for the contract and bill paying functions.
 
 The processes for SAVES compliancy initiative include:

• receipt entry
• invoice entry
• contract establishment and modification
• overpayment and collection processing
• credit and collection processing
• error corrections
 
 The SAVES compliancy initiative will focus on consolidating and
standardizing systems.
 

 Title and
Description of
Nonconformance

There are no weaknesses for the SAVES compliancy initiative to correct
that have a critical impact on financial operations.
 

 Source of Discovery
of Nonconformance

 The action prompting the SAVES compliancy initiative was general
process improvement.
 

 Objectives  The SAVES compliancy initiative will produce results in the area of
implementing a Year 2000 (Y2K) compliant system.
 

 Responsible
Manager

 The SAVES compliancy initiative office of primary responsibility and
responsible manager are:

 Resource Management
 Program Manager
 Kay Walker 
 
 DSN:
 Comm:    (804) 734-8352
 Fax:         (804) 734-8243
 E-mail:    walkerap@HqLee.deca.mil
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 Functional
Category

 The SAVES compliancy initiative is a function level initiative that
impacts, Accounts Payable.

 Supporting System
Architecture

 The SAVES compliancy initiative receives source data from the
following systems:

  Source  Data Supplied  Rating
  Electronic Data

Interchange (EDI)
 Invoices  Timely and Accurate

  DECA Interim
Business Systems
(DIBS)

 Financial Data  Timely and Accurate

  

  The SAVES compliancy initiative transmits data to the following
  

  Destination  Data Supplied  Rating
  Accounting and

Inventory
Management System
(AIMS)

 Financial Inventory  Timely and Accurate

  ACSS  Inventory  Timely and Accurate

  DECA Interim
Business Systems
(DIBS)

 Contract File
Maintenance

 Timely and Accurate
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 Supply Chain Management (SCM)

Description The Supply Chain Management (SCM) initiative reengineers the supply
chain management process to replace cumbersome and fragmented
efforts of managing inventories and stock supplies.

Title and
Description of
Nonconformance

The SCM  initiative corrects weaknesses that have a critical impact on
financial operations or data that impacts inefficient and unnecessary
procedures that result in the reduction of operational readiness or
effectiveness in the following areas:

• data accuracy
• internal controls
• ability to integrate with other communities

Source of Discovery
of Nonconformance

The sources of discovery of nonconformance for the SCM initiative are:

• audit findings
• general process improvement

Objectives The SCM initiative objective is to reengineer its processes to make it
more efficient in managing inventories and stock supplies.

Responsible
Manager

The SCM office of primary responsibility and responsible manager are:

NSA/S7
Program Manager
Bernie Younger

DSN:
Comm:       (703) 977-7712
Fax:
E-mail:

Functional
Category

The Supply Chain Management initiative is a system level initiative that
impacts the following functions:

• Inventory Tracking and Accounting
• Procurement
• Resource Planning and Reporting
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• Cost Accounting
• Receivables and Collections
• Personal and Real Property Tracking and Accounting
• Accounts Payable
• Disbursing

Supporting System
Architecture

The SCM initiative receives source data from the following systems:

Source Data Supplied Rating
People Soft (SCM) Acquisition-

Movement of Supplies
Timely and Accurate

Vendors Catalog, Acquisition Timely and Accurate

General Accounting
System

Spending Limit Timely and Accurate

The SCM initiative transmits data to the following systems:

Transmitted Data Supplied Rating
Bison and BMS Fund Cite, Acquisition Timely and Accurate

General Accounting
System

Customer Supply
Usage Cost

Timely and Accurate

Vendors Purchase Orders Timely and Accurate

DPAS Plant Property Timely and Accurate

Milestones The following milestones apply to the SCM initiative.

Action Begin Date End Date
Acquired People Soft SCM COTS software
purchasing and financial modules configured
and activated

Jan 97 Jan 97

IOC – MPCC capability for two selected
organizations inventory

Sep 97 Sep 98

Inventory module configured and activated,
consolidation

Sep 98 Sep 99

Order Management module configured and
activated

Sep 99 Sep 00

Enterprise Planning module configured
activated

Sep 99 Sep 01

Process extended worldwide Sep 01 Sep 02
Completion Feb 02
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Benefits The following are qualitative benefits of the SCM initiative:

• ability to interface with existing systems
• provide customers and process owners one avenue for status through

the SCM process
• provide Information Technology (IT) solutions worldwide visibility

of all agency inventory
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Standard Data Implementation Strategy (SDIS)

Description The Standard Data Implementation Strategy (SDIS) is not system
specific.  The overarching purpose of this initiative is to support the
Department’s Data Administration program.

The SDIS initiative will focus on the following:

• standardizing and warehousing data
• integrating with other communities
• improving data accuracy

Responsible
Manager

The SDIS office of primary responsibility and responsible manager are:

Defense Finance and Accounting Service
Program Manager
Bruce O. Brown

DSN:
Comm:   (703) 607-1911
Fax:
E-mail:   bobrown@cleveland.dfas.mil

Resource
Requirements

The following are implementation costs for SDIS initiative in then years
and millions.

The total investment through September 30, 1997 is $7.0 million.

FY98 FY99 FY00 FY01 FY02 FY03
$1.8 $1.8 $1.8 $1.8 $1.8 $1.8

The following are full time staffing requirements for SDIS initiative:

FY98 FY99 FY00 FY01 FY02 FY03
11 11 11 11 11 11
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Systems Inventory Database (SID)

Description The Systems Inventory Database (SID) provides the DFAS with an
inventory of all DoD financial management systems and the DFAS
administrative systems.  The SID carries information concerning a
system’s functional capability, Federal Managers’ Financial Integrity Act
(FMFIA) status, and technical environment.  The SID meets the
requirement of OMB Circular A-127, which requires each federal
department to maintain an inventory of its financial management
systems.

Title and
Description of
Nonconformance

Using SID, the Department reported 249 systems in its FY 1995 annual
financial management systems inventory to OMB.  However, this did not
include many systems that the Department relies on to produce financial
management information and reports.   A complete inventory is a critical
step in efforts to correct its long-standing financial systems deficiencies
and develop a reliable, integrated financial management system.  These
deficiencies have been a major factor contributing to the Department’s
inability to fulfill its stewardship responsibilities for its resources
including maintaining control over specific assets, such as shipboard
supplies and weapons systems, and over its expenditures, such as payroll
and contract payments.

In addition, the DoD Inspector General (IG) recently reported that (1) the
overarching deficiency that prevented auditors from rendering audit
opinions on FY 1995 DoD general fund financial statements was the lack
of adequate accounting systems and (2) disclaimers of opinion can most
likely be expected until the next century.

Source of Discovery
of Nonconformance

The source of discovery of nonconformance for the System Inventory
Database (SID) initiative is a recognized need to produce a complete
inventory of financial management systems that correct the Department’s
long-standing financial system deficiencies, and develop a reliable,
integrated financial management system.

Impact on Current
Operations

The database includes both financial and mixed systems; and currently
there are some 70 mixed systems in the inventory.

The systems listed in the SID have gone through an established formal
process for being classified and certified as a financial system prior to
being included in the inventory.  The identification process is
continuous.  There are 682 additional systems that have failed to
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satisfactorily complete the required process and qualify as a legitimate
financial system.

Objectives The objective of the SID initiative is to provide a comprehensive
inventory of financial management systems used to produce financial
management information and reports.

Responsible
Manager

The SID office of primary responsibility and responsible manager are:

DFAS-HQ/S
Program Manager
Brad Smith

DSN:      327-3957
Comm:   (703) 607-1911
Fax:        (703) 607-3977
E-mail:

Functional
Category

The SID initiative is a function level initiative that impacts the
Management Information function.

Supporting System
Architecture

The supporting system architecture for the SID initiative includes:

• 32 migratory and interim migratory systems
• 69 active DFAS FMFIA Section 4 systems
• 103 active Non-DFAS FMFIA Section 4 systems
• 149 active DFAS FMFIA Section 4, Administrative, Mixed and all

Capitalized Systems (includes systems under development)

The SID initiative has a formal process with specific criteria that must be
met prior to a system being certified into the database.  This is used for
the Department’s FMFIA Section 4 reporting purposes.

The Department plans to review the Defense Integration Support Tools
(DIST) database to determine if any of the systems should be included in
its SID.
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Milestones The following milestones apply to the SID initiative:

Action End Date
The Department plans to review the Defense
Integration Support Tools (DIST) to determine if any
of these systems should be included in its SID.

FY 97

All feeder system interfaces should be stored in SID Aug 98

Benefits The SID initiative is a step forward in the Department’s effort to correct
long-standing financial systems deficiencies and develop a reliable,
integrated financial management system.
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Standard Procurement System (SPS)

Description The Standard Procurement System (SPS) is a Department of Defense
(DoD) mandated contracting program.  The Uniformed Services
University of the Health Sciences (USUHS) is using SPS in a stand-alone
operation.

The SPS Implementation initiative will focus on consolidating and
standardizing systems.

Objectives The objectives of the SPS Implementation initiative are to:

• implement Y2K compliant system
• become compliant with regulations

Responsible
Manager

The SPS Implementation office of primary responsibility and responsible
manager are:

Uniformed Services University of the Sciences
Program Manager
Robert M. Parker

DSN:
Comm:     (301) 295-3287
Fax:
E-mail:     parker@usuhs.mil

Functional
Category

The SPS Implementation initiative is a function level initiative that
impacts the Procurement functions.

Supporting System
Architecture

The SPS Implementation initiative receives source data from the
following systems:

Source Data Supplied Rating
College and University
Financial System

Requisition
(Commitment)

Timely and Accurate
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The SPS Implementation initiative transmits data to the following
systems:

Destination Data Supplied Rating
College and University
Financial System

Contract (Obligation) Timely and Accurate

Milestones The following milestones apply to the SPS Implementation initiative.

Action Begin Date End Date
Need Established Jul 97
Install SPS Sep 97 Oct 97
Upgrade SPS Version 3.5 Dec 97 Jan 98
Training Feb 98 Feb 98
Completion Mar 98
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Transportation Commercial Activities (TRANS-CA)

Description The Transportation Commercial Activities (TRANS-CA) initiative
conducts a program cost comparison study under OMB Circular A-76 to
determine the most cost effective manner to perform transportation
accounting functions.

The TRANS-CA initiative compares the cost of performing
transportation accounting functions between Department of Defense
(DoD) employees and prospective contractors, and to determine the
most cost effective and productive means of accomplishing the work
requirements.

Impact on Current
Operations

The impact on current operations of the TRANS-CA initiative is that
current functional organizations and their operations are neither efficient
nor cost effective.  This is caused by nonstandard accounting systems
across the Military Departments.  Other focal areas for evaluation and
analysis include:

• personnel structures
• management layering
• supervisor to work ratios
• redundancy and duplication of effort

Objectives The objectives of the TRANS-CA initiative is to conduct a special study
and analysis in accordance with

• OMB Circular A-76
• DoDD 4100.15
• DoDI 4100.33
• Federal Acquisition Regulation (FAR)
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Responsible
Manager

The TRANS-CA office of primary responsibility and responsible
manager are:

DFAS-HQ/F
Program Manager
Kenneth Redding

DSN:       327-1554
Comm:    (703) 607-1554
Fax:         (703) 607-2829
E-mail:

Milestones The following milestones apply to the TRANS-CA initiative:

Action Begin Date
Completed Site Visits May 97
Assimilate and Analyze “as-is” Data Oct 97
Conduct Bidders Conference Oct 98
Implement Commercial Operations Oct 00

Resource
Requirements

The following are implementation costs for the TRANS-CA initiative in
then years and in millions:

The total investment through September 30, 1997 is $27.5 million.

FY98 FY99 FY00 FY01 FY02 FY03
$9.9 $9.7 $7.6 $7.8 $7.9 $8.1

FY04 FY05
$8.1 $8.1

Benefits The following are qualitative benefits of the TRANS-CA initiative:

• reduced costs of recurring support operations
• increased functional productivity
• reduced agency general and administrative expenses
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Travel Manager Plus (TMP)

Description The Travel Manager Plus (TMP) initiative is designed to simplify and
reduce the processing cycle time associated with TDY travel documents
by providing a paperless and integrated system that improves accuracy.

The TMP initiative will focus on:

• reengineering the business process
• improving data accuracy

Source of Discovery
of Nonconformance

The TMP initiative sources of discovery of nonconformance are:

• auditing findings
• general process improvement

Objectives The objective of the TMP initiative is to reduce the process and
reimbursement time for travel voucher documents by over 50 percent.

Responsible
Manager

The TMP office of primary responsibility and responsible manager are:

NIMA
Program Manager
Jan Christensen

DSN:
Comm:    (703) 275-8483
Fax:
E-mail:    christej@nima.mil

Functional
Category

The TMP initiative is a system level initiative that impacts the following
functions:

• Cost Accounting
• Travel Pay
• Disbursing
• Travel Reimbursement

TMP is part of the larger Departmental Travel Reengineering initiative for
the Defense Travel System (DTS).
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Milestones The following milestones apply to the Travel Reengineering initiative:

Action Begin Date End Date
Need Established Jan 95
Fielding May 98
Completion Aug 99
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Travel Reengineering

Description The Travel Reengineering initiative provides an end-to-end automated
process from request through travel reimbursement.  The Travel
Reengineering initiative offers the following services:

• one-line flight hotel and rental car access
• policy embedded software
• electronic routing for approvals
• pre-populated expense reports
• automated reimbursement
• computation and electronic disbursements for reimbursement

Source of Discovery
of Nonconformance

The Travel Reengineering initiative sources of discovery of
nonconformance are:

• general process improvement
• National Performance Review (NPR) Reinvention Lab

Objectives The objective of the Travel Reengineering initiative is to reengineer travel
within the National Security Agency.

Responsible
Manager

The Travel Reengineering office of primary responsibility and
responsible manager are:

NSA/S73
Program Manager
Chip Mahan

DSN:       327-1554
Comm:    (301) 977-7380
Fax:
E-mail:

Functional
Category

The Travel Reengineering initiative is a cross functional initiative that
impacts the following functions:

• Cost Accounting
• Accounts Payable
• Disbursing
• Travel Reimbursement



Infrastructure Volume II

IV - 104 Department of Defense Biennial Financial Management Improvement Plan

Supporting System
Architecture

The Travel Reengineering initiative receives source data from the
following systems:

Source Data Supplied Rating
TREKS Travel-Related Timely and Accurate

TMDS Financial Obligations Timely and Accurate

GAC Accounting System Timely and Accurate

Milestones The following milestones apply to the Travel Reengineering initiative:

Action Begin Date End Date
Need Established (report published) Nov 94
Pilot May 95 Oct 95
Award IT software contract Jul 96 Jul 97
Alpha testing Jun 98 Aug 98
Beta testing Aug 98 Oct 98
IOC Oct 98 Dec 98
FOC Jan 99 Jul 99
Completion Jul 99

Benefits The qualitative benefit of the Travel Reengineering initiative is that the
system has been identified as a “best in class” model for travel
management and has been made available to other government agencies.
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WHS Allotment Accounting System (WAAS)

Description The WHS Allotment Accounting System (WAAS) initiative will
strengthen internal controls and improve data accuracy while ensuring
compliance with Key Accounting Requirements (KAR).

The WAAS initiative will focus on the following:

• provide complete audit trail for funding transactions
• interface with Defense Finance and Accounting System (DFAS)

feeder systems
• convert to standard government general ledger
• provide reporting and clearance for Transaction-by-Others (TBO)

disbursement

Title and
Description of
Nonconformance

The WAAS initiative corrects weaknesses that have a critical impact on
financial operations or data that impact mission impairment requiring
excessive overrides, work-arounds, and manual intervention in the
following areas:

• compliancy with regulations (Property Accounting)
• ability to integrate with other communities

Source of Discovery
of Nonconformance

The sources of discovery of nonconformance for the WAAS initiative are:

• audit findings
• general process improvement

Objectives The objectives of the WAAS initiative is to:

• strengthen internal controls
• ensure compliance with all Key Accounting Requirements (KAR)
• provide complete audit trail for funding transactions
• improve accuracy of reported data
• interface with Defense Finance and Accounting System (DFAS)

feeder system
• convert to standard government general ledger
• provide reporting and clearance for TBO disbursements
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Responsible
Manager

The WAAS office of primary responsibility and responsible manager are:

Washington HQS Services, Budget and Finance
Program Manager
William Bader  

DSN:
Comm:     (703) 614-0971
Fax:
E-mail:     Bbader@bfd.osd.milPhone

Functional
Category

The WAAS initiative is a system level initiative that impacts the
following functions:

• Cost Accounting
• Personal and Real Property Tracking and Accounting
• General Fund Accounting
• Revolving Funds Accounting

Supporting System
Architecture

The WAAS initiative receives source data from the following systems:

Source Data Supplied Rating
Defense Civilian Pay
System

Payroll Timely and Sometimes
Accurate

DFAS-IN (SRD1 File) Disbursement Sometimes Timely and
Sometimes Accurate

The WAAS initiative transmits data to the following systems:

Destination Data Supplied Rating
DFAS-IN Accounting Reports Timely and Accurate

DFAS-IN Trial Balances Timely and Accurate

DFAS-IN Disbursing File (Pre-
Certifications)

Timely and Accurate

Budget Offices/RMO Reports & Data Files Timely and Accurate
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Milestones The following milestones apply to the WAAS initiative:

Action Begin Date End Date
Need Established Apr 98 Jun 98

Improved Accuracy of Data Reported May 98 Dec 99

Interfaces with DFAS-IN systems Oct 98 Dec 99

Improved Audit Trails May 98 Dec 99

Conversion to Stand Government
General Ledger

Jul 98 Sep 98

Reporting & Clearance of TBOs Jul 98 Sep 98

Prevalidation of Payments (Automated) Jul 98 Jun 99

Compliance with Reporting (133 US
1176)

Oct 98 Jun 99

Migration to Defense Joint Accounting
System

Oct 03 Oct 03

Benefits The following are the qualitative benefits of the WAAS initiative:

• improved control over accounting for all WAAS customers
• conversion to DJAS in 2003
• improved accounting records
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Year 2000 (Y2K)

Description The Department of Defense (DoD) has computer software which uses
two-digit date fields.  Consequently, that computer software will be
unable to differentiate between the years 1900 and 2000, which means
sequencing of dates, date arithmetic, and date logic could be adversely
affected.

The Year 2000 (Y2K) initiative is to ensure that all DoD applications,
including hardware, executive software, and application software are
Y2K compliant.

Objectives The objectives of the Y2K initiative are to ensure that all DFAS systems
are Y2K compliant by December 31, 1998.  Compliance is defined as the
ability to successfully process data containing dates in the 20th and 21st
centuries.

Also, data can be processed separately or together, with no adverse effect
on application functionality and with no impact on the customer or end
user beyond adjustment to approved changes in procedures and data
formats.

Responsible
Manager

The Y2K office of primary responsibility and responsible manager are:

DFAS-HQ/S
Program Manager
Sharon Brustad

DSN:      699-5647
Comm:     (317) 549-5647
Fax:      (317) 549-5827
E-mail:

Benefits The qualitative benefit of the Y2K initiative is the continued availability
for all DoD finance, accounting and administrative automated
information systems (AIS).


